



Financial Systems Replacement


29th September 2022

Corporate Services Scrutiny Review Board

Agenda



The Challenge



Approach



Current Position



Anticipated Benefits/ Next Steps





The Challenge

Legacy System

- The existing Financial Management System has been in operation since 2007 with minimal development since the last major upgrade in 2012
- The existing solution will be out of support with an associated security risk which would need to be mitigated whilst delivering no business benefit.
- Financial resources can only be effectively managed with a significant amount of manual intervention outside of the core financial system.





The Challenge

To Deliver:

- A modern Finance System which reduces the number of systems and workarounds that need to be maintained in order to provide key financial information for decision making purposes
- Provides a positive user and stakeholder experience which is intuitive and easy to use
- Improved Financial Intelligence with key FMS information being pushed to users to act upon within the system; allowing proactive Business Partnering conversations; and supporting the delivery of the data strategy and Intelligence Led Council Project
- Enabling the focus on delivery of value-added activities.





Approach

- The PMO Gateway Approvals were obtained at each step in the process
- Negotiated Tendering Exercise was undertaken
- Delegated Cabinet Approval to Award Contract obtained 08/12/2021
- Delegated Decision to award the contract to TechnologyOne Limited 13/12/2021
- Contract Signed 03/02/2022
- Project Team Mobilised April 2022
- Configuration Design Workshops completed 28/07/2022*
- Configuration Design Documents signed off 24/08/2022*

*Note: Budget Setting and Forecasting has been delayed until November 2022





Anticipated Benefits

Procurement to Pay

Workflows being built in to monitor purchasing and contracting for goods and services

Automation of invoice processing

Accounts Receivable

Electronic delivery of invoices; reminders and statements

Implementation of online Direct Debits for sundry debtors

System controls around adjustments (credit notes; write-offs; and refunds)

Budget Monitoring and Forecasting

Streamlining the production of monitoring reports

Streamlining the need for and completion of reconciliations





Dashboards

- Providing the information colleagues require to make informed decisions on an ongoing basis
- Alerting users to the actions (approvals; reviews) they need to take



Next Steps

- Systems Configuration September – October 2022
- User Acceptance Testing in 3 phases – October – November 2022; November 2022 – January 2023; January to February 2023
- User Training March 2023
- Stakeholder engagement and change management October 2022 to June 2023
- Go live 3 April 2023



Questions?



Derby City Council