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COUNCIL CABINET 
18 March 2015 

 

Report of the Cabinet Member for Planning, 
Environment and Regeneration 

ITEM 18 
 

 

Regeneration Capital Programme 2015/16 – 2017/18 

 

SUMMARY 

 

1.1 This report contains proposals for the Regeneration Capital Programme between 
2015/16 and 2017/18.  The Programme is an essential means of delivering the 
Council’s Regeneration Strategy, as approved by Cabinet in October 2014.  The 
report provides proposals for budget allocations within the Programme to a range of 
projects across both City and District Centres. 

1.2 The approved Regeneration Capital Programme includes £29.5m of Derby City 
Council investment, of which 33% is recoverable. The Council’s investment is levering 
in an additional £29.7m of external funding contributions, creating a total programme 
of £59.3m over the next 3 financial years. 

1.3 The Programme will also lever additional private sector funding for development in 
Derby City.  This additional leverage will not appear on the Capital Programme but will 
be spent on specific projects benefiting Derby. 

1.4 The report includes an overview of achievements in 2014/15 and describes how the 
Regeneration Capital Programme will be monitored and reviewed to deliver best value 
for money for the Council. 

1.5 The report also highlights external funding opportunities, including the provisional 
award of Local Growth Fund money to economic infrastructure schemes in Derby and 
the emerging D2N2 Investment Strategy for European Structural Funds.  External 
funding represents half of the Regeneration Capital Programme and it is essential that 
Derby continues to secure further funding to continue the Regeneration efforts of the 
Council. 

RECOMMENDATIONS 

 

2.1 To note the re-profiled Regeneration Capital Programme 2015/16 – 2017/18 and 
approve the allocation of budgets to individual schemes.  Detailed changes to the 
Capital Programme proposed in this report are contained in the Contract and 
Financial Matters report also on this Cabinet agenda. 

2.2 To approve the allocation of the District Centre Improvement Programme budget to 5 
priority schemes as detailed in section 4.7 
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2.3 To continue to give delegated authority to the Acting Chief Executive, in consultation 
with the Cabinet Portfolio holder to respond to changing priorities throughout the year 
by introducing new projects for implementation or bringing forward the implementation 
of some projects at the expense of others.  Additional delegated approvals by the 
Director for Regeneration, Director of Planning and Property Services and Head of 
Regeneration Projects will be in line with financial procedure rules and approved by 
the Regeneration Capital Programme Board.  Where necessary, in accordance with 
the Council’s constitution, Cabinet approval for individual schemes will be sought 
when required. 

 

REASONS FOR RECOMMENDATION 

 

3.1 The 2015-18 Regeneration Capital Programme supports the delivery of Derby’s 
Regeneration Strategy including the strategic priority of increasing regeneration 
activity in District Centres.  The Programme will also maintain the Council’s 
commitment to job creation within the city and delivery of regeneration schemes in the 
city centre.   
 

3.2 The Regeneration Capital Programme monitoring systems are in place and 
working effectively to ensure that project managers regularly report on their progress 
and highlight any variations to the existing spend profile for their projects.  
 

3.3 The budget for each project has been allocated based on performance in 2014-15, 
external funding secured, or feasibility work for new schemes.  Changes to the profile 
of funding for specific projects and any reallocations between projects have been 
proposed within the Cabinet approved funding envelope – there is no additional 
funding required from the Council to deliver the Programme described in this report. 
 



 

    

3 

 

 

 
COUNCIL CABINET 

    18 March 2015 
 

Report of the Acting Chief Executive 
 

SUPPORTING INFORMATION 

  
Strategic context 

4.1 Derby City Council is committed to creating a thriving, sustainable economy where 
more people have qualifications and jobs, more businesses are created and grow, we 
enjoy a better built and natural environment, increased use of shopping, leisure and 
visitor facilities and good quality affordable housing.  The Derby Plan and Derby’s 
Economic Strategy describe the key drivers and objectives that will achieve this 
vision.  The Regeneration Capital Programme is an essential tool for us to: 

 Create a culture where enterprise thrives; 

 Ensure workforce skills match business needs and 

 Maximise quality of life 
 

4.2 The Regeneration Capital Programme is fundamental to the delivery of the Council’s 
Regeneration objectives.  The Council’s investment will achieve significant outcomes 
for Derby including financial investment, substantial construction jobs, longer term job 
opportunities, increased city centre vibrancy, housing construction and regeneration 
of target neighbourhoods.  Projects delivered within this programme will create job 
opportunities for residents of Derby and we will encourage employers to create a 
diverse workforce and enable people out of work to access these job opportunities. 
 

 Track record and achievements 

4.3 The Regeneration Capital Programme of 2014-15 has seen the largest investment in 
Regeneration activity of the last three years, mainly due to the huge leverage of 
external funding into Derby during this period.  Derby’s £40million Regional Growth 
Fund programme reached its peak during this year and it was also the final year of the 
2007-2014 East Midlands European Regional Development Fund Programme, which 
has supported many projects on the Regeneration Capital Programme. 

Appendix 2 contains the extensive number of achievements of 2014-15 which 
included: 

 

 Signing of contractual agreements to enable the development of Infinity Park 
Derby, and start on site of the T12 road construction. 

 Construction of the flagship Innovation Centre within Infinity Park Derby is 
underway 

 Acquisition and start on site at Marble Hall, Osmaston, which will be a 
community and enterprise hub for the area offering managed workspace, 
childcare, healthcare and café facilities 

 Creation of a new Vibrant District Centres Programme 

 Securing millions of pounds worth of external funding for Regeneration 
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projects, including ERDF funding for Marble Hall, Connect and Innovation 
Centre projects and DCMS funding for our Super Connected Cities programme 

 Full allocation of the £20million Derby Enterprise Growth Fund, with over 100 
businesses supported by grant or loan offers to expand and create jobs 

 Opening of the re-developed St. Peter’s Cross and completion of lighting, art 
and public realm initiatives to boost city centre vibrancy 

 Huge investment in the Council’s managed workspace portfolio to support new 
and growing small businesses with the completion of the Sadler Bridge Studios 
new-build and the refurbishment of Kings’ Chambers, Shot Tower and 
Riverside Chambers. 

 Creation and safeguarding of jobs with major employers in the city following 
support from the Regeneration Fund 

 

 Programme structure 

4.4 The proposal for the structure of the Regeneration Capital Programme this year is: 
 

1. Vibrant City Centre (£10.9m over next 3 years) 
To continue delivery of improvements to the commercial, residential, tourism, 
public realm and leisure offer in the city centre.  Increasing jobs, footfall, 
visitors, occupancy rates and spend in the city centre are vital drivers of 
economic prosperity across Derby city as a whole.  
 

2. Vibrant District Centres (£10.3m over next 3 years) 
To improve the offer and appearance of District Centres, reinforce a unique 
identity for local communities, enhance vibrancy and increase economic 
vitality.   

 In addition to work already funded and on site in Alvaston and work funded and 
 planned for Osmaston and Mackworth, this budget will support the delivery of: 

- Short term, small scale improvements in Cavendish, Chaddesden, Derwent, 
Mickleover and Normanton 

- Design and feasibility work for longer term redevelopment improvements to 
the 5 priority centres listed above 

- The implementation of one of these programmes at Scarborough Rise, 
Derwent. 

- Project management costs and internal fees 
 

3. Regeneration Fund (£38.1m over next 3 years) 
The Regeneration Fund has been established to enable the Council’s direct 
investment and intervention to support the delivery of projects creating jobs, 
housing and helping business growth through employing a variety of financial 
tools to get development off the ground.  A fundamental principle of the 
Regeneration Fund is that it is recycled, i.e. projects are supported by 
mechanisms that generate a financial return to the Fund, which can then be 
used to support further projects in the future.  The Regeneration Fund area has 
also been expanded to include projects supported from the £40million Regional 
Growth Fund Programme.   
 

4. Derby Enterprise Growth Fund (Recycled loan funding over next 3 years) 
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Indirect intervention to support job creation and business growth by offering 
grants and loans to businesses in the Derby Travel to Work area.  Repayment 
of Derby Enterprise Growth Fund loans will be re-used in future years for 
additional business growth and job creation projects.  This is not currently 
reflected on the Capital Programme – only the original Regional Growth Fund 
money is included. 

 
The projects within each sub-programme area are described in Appendix 4.      
 

 

4.5 

Changes and re-profiling within the Programme 
 
The Programme presented in this report includes a number of changes to individual 
schemes, creation of new schemes and re-allocation of budget between schemes.  A 
full description of the changes is detailed in the Contract and Financial Procedure 
Matters report which is also being brought to this Cabinet meeting.  The changes do 
not require any additional funding from the Council.  All changes are funded from 
within the existing Programme envelope  
 

4.6 New schemes 
The Programme described in Appendix 3 includes a number of new schemes to 
reflect the selected priority areas for the District Centre Programme, each now within 
their own budget allocation.  These new schemes (in addition to Alvaston and 
Mackworth that are already on the Capital Programme) are for the following District 
Centres: 

-    2015/16  2016/17 
- Cavendish £55,000 
- Chaddesden £102,000  £250,000 
- Derwent  £135,000  £400,000 
- Normanton £223,000 (includes Normanton Gateway project) 
- Mickleover £50,000 

 
4.7 The Capital Programme also now includes the Derbyshire Cricket Club scheme, 

approved by January Cabinet and subject to full Council approval in March.  It also 
includes additional funding for improvements to Friar Gate Bridge, approved by 
February Cabinet.  

 
 Governance and monitoring 
 
4.8 Programme delivery is overseen by the Regeneration Capital Programme Board, 

chaired by the Director of Regeneration.  The Board meets bi-monthly to review 
progress on project spend, to review the Programme risk register and consider any 
areas of concern or opportunity. A structure chart showing the Regeneration Capital 
Programme Reporting and Monitoring process can be found in Appendix 5.  Members 
should note that this structure chart covers reporting and monitoring of spend, rather 
than delivery, as each scheme has its own governance arrangement for project 
management. 
 

4.9 The Programme is monitored on a monthly basis and monthly reports are made to the 
Strategic Asset Management Board.  
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4.10 There is a link with the Corporate Asset Management Strategy through the Director of 
Planning and Property Services’ membership of the Programme Board.  Those 
projects that are supported by the Regeneration Fund and other regeneration external 
funding streams are delivered for regeneration outcomes and any financial return ring-
fenced for further regeneration work in the future. 
 
 
 
 
 

 Future Funding Opportunities 
 

4.11 The Regeneration Capital Programme comprises Derby City Council’s own financial 
resources but half of the Programme funding is levered in from the European 
Regional Development Fund, Regional Growth Fund, Heritage Lottery Fund and other 
external sources.  This leverage is likely to increase as the new European Structural 
and Investment Fund Programme 2014-2020 launches this year. 
  

4.12 Other external funding opportunities on the horizon in addition to the European 
Funding Programme include English Heritage and National Lottery programmes.  
Derby City Centre has also been awarded status as a “Housing Zone” under the 
Homes and Communities Agency’s programme and we are heavily involved in efforts 
to secure Local Growth Fund via the Local Enterprise Partnership (see 4.13).  Officers 
will continue to identify and apply for external funding to support the delivery of this 
Capital Programme, bringing reports to Cabinet on specific projects as and when 
required.  It is worth noting that all external funding regimes require some element of 
match funding, therefore the Council’s own resources are still critical in attracting 
funding to Derby city. 

 

 

4.13 

 
D2N2 Strategic Economic Plan 
 
Council Officers have been heavily involved in formulating the Strategic Economic 
Plan (SEP) for the D2N2 Local Enterprise Partnership, to run from 1 April 2015.  
Cabinet can note that a number of project proposals from Derby have been included 
within the SEP.  Infinity Park Derby, Our City Our River and the A52/Pride Park 
Junction improvement project are 3 headline schemes that D2N2 have included as 
priorities and were awarded Local Growth Fund money within the D2N2 Growth Deal 
announced in July.  Proposals for the next round of Local Growth Fund awards are in 
development and reports will be brought to Cabinet as appropriate.  

 

OTHER OPTIONS CONSIDERED 

 
5.1 This programme forms the most appropriate use of Capital Funds to build on the 

achievements of the Regeneration Directorate to date, and will continue to deliver 
high quality schemes to improve the perception and attractiveness of Derby as a 
place to live, invest, work and shop into the future 

 
This report has been approved by the following officers: 
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Legal officer Emily Feenan (Principal Solicitor) 
Financial officer Nicola Goodacre (Principal Accountant) 
Human Resources officer N/A 
Estates/Property officer Christine Durrant (Director of Planning and Property Services) 
Service Director(s) Richard Williams (Director of Regeneration) 
Other(s) Greg Jennings (Head of Regeneration Projects) Alan Smith (Head of 

Economic Regeneration) 

 
 
For more information contact: 
Background papers:  
List of appendices:  

 
Catherine Williams   01332 641639   catherine.williams@derby.gov.uk 
None 
Appendix 1 – Implications 
Appendix 2 – Breakdown of Regeneration Capital Programme 2013-16 
Appendix 3 - Regeneration Capital Programme Achievements 2013-14 
Appendix 4 – Overview of Individual Projects 
Appendix 5 – Governance arrangements for the Regeneration Capital 
Programme 
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Appendix 1 
 

IMPLICATIONS 

 
Financial and Value for Money 
 
1.1 The Regeneration Capital Programme will be monitored and delivered in accordance 

with Contract and Financial Procedure Rules. Delegated Authority is given to the 
Acting Chief Executive, Service Directors and Heads of Service to make changes to 
the Programme area within the limits specified in the Financial Procedure Rules. 
 

1.2 The Regeneration Capital Programme 2015/16 – 2017/18 has been reviewed and re-
profiled and the Council’s Corporate Capital Programme will be amended 
accordingly. 

 
Legal 
 
2.1 Legal implications for individual projects will be assessed and acted upon as 

required.  The Regeneration Capital Programme Board will consult Legal Services 
where necessary on the delivery of individual schemes within the Programme. 

 
Personnel  
 
3.1 None directly arising from this report. 

 
IT 
 
4.1 IT requirements for individual schemes will be assessed as new schemes come 

forward, and the Information Systems Department will be consulted and involved 
accordingly. 

 
Equalities Impact 
 
5.1 
 

Equalities Impact Assessments will be carried out for individual schemes as they 
come forward, in addition to consultation with the Disabled People’s Diversity Forum 
where required. 

 
Health and Safety 
 
6.1 
 

Health and Safety implications will be considered and implemented on a project by 
project basis as the Regeneration Capital Programme is delivered. 
 

 
Environmental Sustainability 
 
7.1 
 

Environmental sustainability will be an integral part of the design process for 
individual projects. 
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Property and Asset Management 
 
8.1 
 

The Regeneration Capital Programme includes many examples of where the 
Council has successfully used its assets to lever in regeneration opportunities, and 
this approach will continue.  Property and asset implications for individual projects 
will be assessed as required with full involvement of the Estates Team where 
appropriate. 

 
Risk Management 
 
9.1 
 

Risk management forms a key part of project and programme management within 
the Regeneration governance framework.  Risks are updated and reported regularly 
through the appropriate mechanism. 

 
Corporate objectives and priorities for change 
 
10.1 
 

This Programme will contribute towards creating for the people of Derby: 

 An inspiring start in life by improving educational attainment 

 An inspiring working life by improving skills and creating jobs 

 An inspiring place to live by improving inner city areas 
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Appendix 2 
BREAKDOWN OF REGENERATION CAPITAL PROGRAMME 2015-2018 

Scheme 2015/16 2016/17 2017/18 

Vibrant City Centre 3,099,233  4,067,000  3,770,000  

The Spot 
55,233                   -                     -    

St Peters Cross  
190,000                   -                     -    

Friar Gate Bridge 
260,000                   -                     -    

Townscape Heritage Initiative 
545,000  437,000                   -    

Building Frontage Enhancement Scheme (ACCRUAL) 
130,000                   -                     -    

Queen Street Shop Fronts (ACCRUAL) 
14,000                   -                     -    

Castleward Enhancement of Public Square 
100,000                   -                     -    

Public Realm at Arena 
170,000                   -                     -    

St Alkmund's Bridge (S106) 45,000                   -                     -    

City Centre Masterplan Delivery                    -                     -    2,000,000  

Vibrant City Placemaking (LGF) 1,090,000  3,630,000  1,770,000  

Vibrant District Centres 
5,679,444    1,900,000  2,750,000  

Alvaston District Centre Improvement 
600,000                   -                     -    

Mackworth District Centre Improvement 
414,000  850,000                   -    

Chaddesden District Centre 
102,000  250,000                   -    

Derwent District Centre 
135,000  400,000                   -    

Mickleover District Centre 
50,000                   -                     -    

Normanton District Centre 
223,000                   -                     -    

Cavendish District Centre 
55,000                   -                     -    

District Centre Improvement Programme 
60,000                   -    2,000,000  

Chaddesden Public Art (S106) 
6,000                   -                     -    

Osmaston Vision Programme 
5,000                   -                     -    

Marble Hall 2,946,444                   -                     -    

Community led development - Osmaston 
85,000                   -                     -    

Access Osmaston 
998,000  400,000  750,000  

Regeneration Fund 
27,097,370  6,013,353  5,000,000  

Becket Well 
20,000                   -                     -    

Raynesway Strategic Development 
99,100                   -                     -    

Super Connected Cities programme 
375,000                   -                     -    

Innovation Centre 
6,889,006  143,353                   -    

ENSCITE (Joint Venture company for Innovation Centre 
services) 75,000                   -                     -    

Infinity Park Derby (infrastructure) 11,689,264  2,200,000  2,000,000  

City Living Initiative 4,590,000  2,170,000                   -    

Accelerated Development/ IPD & IC Risk Provision   650,000                   -                     -    

Site consolidation (Sadler Square 300,000                   -                     -    

Derbyshire Cricket Club 2,410,000                   -                     -    

Match Funding for ERDF bids                    -    1,500,000  3,000,000  
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Derby Enterprise Growth Fund                    -                     -                     -    

Derby Enterprise Growth Fund                    -                     -                     -    

TOTAL       
35,876,047  

    
11,980,353  

    
11,520,000  
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Appendix 3 
 
REGENERATION CAPITAL PROGRAMME ACHIEVEMENTS 2014-15 
 
Vibrant City 

 Completion of an enhanced public space at St Peter’s Cross, including 
seating, event space, public realm and lighting improvements 

 Design works complete for a new events and gathering space at The Spot, 
planning permission granted for all elements of the scheme and demolition of 
the existing structure ready for construction to start in 2015-16 

 Launch of the Townscape Heritage Initiative in the Green Lane conservation 
area of Derby city centre, with priority projects identified and first grant 
applications in development. 

 Completion of building frontage enhancements to the Council owned row of 
shops on Queen Street, bringing back to the fore the heritage features of this 
building. 

 Completion of a lighting strategy for public spaces and historic buildings in the 
city centre, including three detailed concept designs for targeted locations and 
implementation of the first (St Peter’s Cross) 

 Completion of public realm works at the Derby Arena, in readiness for opening 
of the building in 2015 

 Delivery of the Building Frontage Enhancement scheme to improve and 
regenerate the street scene within targeted parts of the city centre 

 Completion of Phase 1 of the District Centre improvement programme at 
Alvaston including major repairs to surface water drainage, public realm 
improvements and public art installation.  Positive feedback from local 
businesses and shoppers.  

 Detailed design for final phase of Alvaston District Centre improvements 
complete, including full public consultation exercise  

 Development of a draft City Centre Masterplan to 2030, which sets the key 
objectives and ambitions for city centre regeneration over the next 15 years. 

 In principle approval granted for Local Growth Fund money towards continuing 
City Placemaking activity through St Peter’s Street, Full Street and key 
gateways to the city centre. 

 

Vibrant District Centres 

 Completion of Phase 1 of the District Centre improvement programme at 
Alvaston including major repairs to surface water drainage, public realm 
improvements and public art installation.  Positive feedback from local 
businesses and shoppers.  

 Detailed design for final phase of Alvaston District Centre improvements 
complete, including full public consultation exercise. 

 Design commenced for improvements to Mackworth District Centre  

 District Centre Improvement Programme of £1.2million approved by Council 
Cabinet, which will achieve short and long term improvements for priority 
centres in Cavendish, Chaddesden, Derwent, Normanton and Mickleover. 
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 Public consultation and design complete for S106 funded interactive public art 
scheme in Chaddesden Park 

 Work started on site at Marble Hall, for refurbishment of this Listed Building 
into an enterprise and community hub for Osmaston 

 In principle approval granted for Local Growth Fund money towards improving 
connections between Osmaston and Infinity Park, including better pedestrian, 
cycling and public transport facilities 

Regeneration Fund 

 Signing of the Infrastructure Delivery Agreement, Landowners agreement and 
Infrastructure Works contract to bring forward Infinity Park Derby 

 Start on site for the building of the “T12” spine road to open up the Infinity Park 
Derby development, with work progressing on time and on budget 

 Construction of the Innovation Centre underway 

 Grant support provided from the Regional Growth Fund programme to enable 
the refurbishment of commercial and workshop space at the Rail Technical 
Centre, London Road. 

 Extensive infrastructure installed to enhance wi-fi access within much of Derby 
City Centre and enable excellent connectivity within key Council buildings. 

 Voucher scheme launched to enable SMEs to improve their connectivity  

 Support to ensure the ongoing refurbishment of the strategically and 
historically important Old Bell Hotel, Sadler Gate 

 Completion of the Darley Stable Block to create an office and studio facility 

 Development and launch of the City Living Initiative to promote conversion of 
redundant commercial space into residential units 

 Award of “Housing Zone” status to Derby City Centre by the Homes and 
Communities Agency, which will open up funding and support opportunities to 
encourage more residential development. 

 Acquisition of the “Becketwell” site behind the former Debenhams building.  
This is a long term priority site for regeneration and Council ownership will 
enable direct intervention to bring forward development. 

 

Connect Derby managed workspaces: 

 Completion of the refurbishment of the former Magistrates Court (re-named as 
Riverside Chambers), with significant tenant enquiries and relocation of the 
Local Studies Library  

 Construction and handover of Sadler Bridge Studios on Bold Lane, 50% pre-
let before it opened for business in June 2014 

 Securing of substantial ERDF funding towards the refurbishment of Kings’ 
Chambers and Shot Tower, both of which will be key centres in the Council’s 
network of managed workspace portfolio 

 Completion of the refurbishment of Kings’ Chambers and Shot Tower 
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Derby Enterprise Growth Fund 

 Complete allocation of the full £20m Derby Enterprise Growth Fund to business 
expansion projects through grants and loans.  As a result of the success of DEGF a 
further £16m has been secured for Derby through RGF 5 
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Appendix 4 

OVERVIEW OF INDIVIDUAL PROJECTS 
 
The Spot 



 This project aims to enhance the built environment and improve the 
accessibility of this key open space in the southern part of the city centre by 
working in partnership with various stakeholders, businesses and funders.  
The project will create a space for meeting, trading and events, leading to an 
increase in the level of inward investment (number of sales and rentals of 
properties) in the surrounding area.  Design is complete and works will begin 
in Quarter 3 of 2014-15. 

 
St. Peter’s Cross 
 

 This project seeks to enhance the built environment of this key node on a busy 
pedestrianised retail street in Derby city centre by improving the public realm, 
street  surfacing, lighting of surrounding historic buildings, the link bridge 
between Westfield and the Audley Centre, installing creative public art works, 
organising events and developing an innovative place management strategy.  
The project was launched in September 2014. 

 
Friar Gate Bridge 
 

 Bringing forward priority refurbishment works and planning of a long term 
redevelopment scheme for this significant heritage landmark in Derby.  
External funding sources will be explored for funding the project. 

 
Townscape Heritage Initiative (THI) 
 

 Grant scheme to reinstate historic shop fronts in the conservation areas of the 
city centre (main funding source is Heritage Lottery Fund). 

 
Building Frontage Enhancement Scheme 
 

 Grant scheme to reinstate historic shop fronts in the conservation areas of the 
city centre (main funding source is English Heritage). 

 
Queen Street Shopfronts 
 

 Project to refurbish the shop frontages owned by the Council, sited below the 
Kings Chambers project to enhance the attractiveness of the area. 

 
Castleward Enhancement of Public Square 
 

 Enhancement of the public realm at the heart of the new Castleward Urban 
Village on completion of the development (2015-16 project)  

 
Public Realm at Arena 
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 Remodelling of the main entrance to the Derby Arena into a modern and 
vibrant concourse.  This will be achieved by creating an accessible area, 
including improved access for pedestrians, cyclists and Park and Ride 
passenger drop off and pick up point for buses to the city centre and railway 
station.  The works include developing a wide pedestrian concourse with LED 
strip lighting and columns; specialist lighting and projectors to illuminate the 
Arena façade main entrance; a separate cycle route; a new enlarged 
pedestrian splitter island; discrete counter terrorism measures and access 
road resurfacing in sympathetic materials to create an imposing main access 
to the Arena. 

 
St Alkmund's Bridge 
 

 Delivery of commitment in S106 agreement linked with the Jury's Inn 
development for public art and lighting improvements.  The project is wholly 
S106 funded. 

 
City Centre Masterplan Delivery 
 

 Projects and interventions to deliver the 15 year vision, objectives and 10 key 
ambitions of the Derby City Centre Masterplan 2030.  The draft Masterplan is 
out for consultation between March and June, with a final Masterplan being 
brought to Cabinet for approval in October 2015.  

 
Vibrant City Placemaking 
 

 Programme of activity funded by the Local Growth Fund to enhance public 
streets and spaces in the city centre.  Priority locations will include Full Street, 
St Peter’s Street and Normanton Gateway 

 
Vibrant District Centres 

 
Alvaston District Centre Improvement 
 

 Completion of improvements to the district centre with new paving, street 
furniture and lighting, car parking and public art to improve local accessibility 
and the attractiveness of shopping in the area. 

 
Mackworth District Centre Improvement 
 

 Second project in the new programme of District Centre enhancement.  
Improvements to the District Centre will be developed in full consultation with 
Members, businesses and the local community.  

 
District Centre Improvement Programme  
 

 A new scheme to bring forward improvements to the priority District Centres.  
The budget currently allocated to this programme will deliver: 
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o The design and implementation of an additional District Centre 
improvement scheme in Derwent  

o Quick win projects in all 5 priority centres 

o Design and feasibility for the 5 priority centres 
o Project management costs and internal fees 

 
Cavendish District Centre 
 

 Short and long term improvements to the District Centre  
 
 
Chaddesden District Centre 
 

 Short and long term improvements to the District Centre  
 
Derwent District Centre 
 

 Short term improvements at Sussex Circus and long term improvements to 
Scarborough Rise neighbourhood centre  

 
Mickleover District Centre 
 

 Short term improvements to improve accessibility at the District Centre, 
working with the traders 

 
Normanton District Centre 
 

 Short and long term improvements to the District Centre  
 
Chaddesden Public Art 
 

 Installation of interactive public art to deliver on the Lidl S106 agreement.  The 
project is wholly S106 funded. 

 
Osmaston Vision Programme 
 

 The Osmaston Vision is a long term programme of economic and physical 
regeneration, centred around the regeneration of vacant Rolls Royce sites 
within Osmaston but which extends across the whole area. The Vision is 
supported by DCC, stakeholders and private partners. 
 

Marble Hall 
 

 Refurbishment of an iconic grade 2 listed building, which will deliver an 
enterprise and community hub, with associated employment opportunities 
within the heart of Osmaston. 

 
Community Led Development (Elton Road Quadrant) 
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 The first community led development of 40 homes for affordable rent, which 
are being constructed on vacant DCC owned land. The project is supported by 
grant from the Homes and Communities Agency, and Derby Homes 

 
Access Osmaston 
 

 A new project, funded by S106 contributions and Derby Homes, to deliver 
improvements to the public realm in Osmaston and create better access 
routes for residents to walk, cycle and travel to leisure and employment 
centres nearby.  This project will be extended with support from the Local 
Growth Fund 

 
 
 
 
Regeneration Fund 

 
 
Becket Well 
 

 Intervention to bring forward a viable scheme for this key site within the city 
centre. 



Super Connected Cities Programme 
 

 Central Government funded scheme including the provision of a wireless 
network within the city centre and district centres, a voucher scheme for 
Derby's SMEs to procure higher level connectivity and general purpose 
ducting on greenfield developments in Derby. 

 
Innovation Centre 
 

 Construction of an iconic Innovation Centre at the heart of Infinity Park Derby 
offering offices and workshops to companies operating in the aerospace, rail 
and automotive sectors. The project will support the development and growth 
of manufacturing and technology companies through a collaboration between 
Derby City Council and the three Universities of Aston, Cranfield and Derby.  
Innovation Centre will be home to ENSCITE which is the programme of 
support to businesses to supply chain innovation. 

 
ENSCITE 
 

 Work towards establishing a Joint Venture with Innovation Centre partners 
which will deliver business support to transport engineering supply chain 
companies.  

 
Infinity Park Derby 
 

 Development of a link road and associated infrastructure to open up a new 
250-acre commercial and technology park which will accommodate up to 
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8,000 jobs focussed around the hi-tech and knowledge intensive sectors.  The 
project is critical to Derby’s Economic Strategy and ensuring the future 
economic growth of Derby as a UK hub for rail, automotive and aerospace 
supply chains. 

 
City Living Initiative 
 

 Pilot initiative to bring forward the re-development of redundant commercial 
space in the city centre for residential use.  This is a strategically important 
new project in line with the aspirations of our Core Strategy and objectives of 
increasing footfall, vibrancy and the evening economy within our city centre.   
 

Accelerated Development/Infinity Park Derby and Innovation Centre Risk 
provision  
 

 Provision to facilitate: 
o Commercial development in line with Regeneration Fund strategy 

(including leverage of external funding, for example Local Growth Fund 
o Risk provision in mitigation of spend /delivery running beyond the 

Regional Growth Fund deadline of June 2015 
 
 

Site consolidation (Sadler Square) 

 Acquisitions and interventions to bring forward further development on the 
Sadler Square site within the city centre 

 
Derbyshire Cricket Club 
 

 A package of financial support to help bring forward Derbyshire County Cricket 
Club’s investment programme for improving sporting, community and business 
facilities 

 
Derby Enterprise Growth Fund 

 

 A scheme offering grants or loans to businesses in Derby Travel to Work area 
to for expansion, growth and job creation. 
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Appendix 5 
GOVERNANCE ARRANGEMENTS FOR THE REGENERATION CAPITAL 
PROGRAMME 
 
 
 

Cabinet 

Strategic Asset 
Management Board 

Regeneration Capital 
Coordination Team 

(monitoring) 

Capital Finance 
Monitoring Sub-Grp 

Vibrant City 
Centre & 

District Centres 

 
Regeneration 

Fund 

Regeneration Capital 

Programme Board 

Derby Renaissance 
Board 

Derby Enterprise 
Growth Fund:  

DEGF Investment 
Panel 

Regeneration 
Fund Board 

Regional 
Growth Fund 
Programme 

Board 

Vibrant City 
Partnership 

Osmaston 
Vision 

Partnership 
Board 


	Legal
	Personnel
	IT

