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Communities Scrutiny Review Board 
26 November 2018 

 

Report sponsor: Claire Davenport, Director of 
Leisure, Culture and Tourism 
Report author: Ben Clawson-Chan, Head of 
Leisure and Business Development 

ITEM 6 
 

 

New Swimming Pool Complex at Moorways - update 

 

Purpose 

 

1.1 To update the Communities Scrutiny Review Board of the latest position with the New 
Swimming Pool Complex project at Moorways. 

 
Recommendation 

 

2.1 The Communities Scrutiny Review Board are requested to note the information 
detailed within the report.   

 

Reason 

 

3.1 This report contains an update on the progress for the new Swimming Pool as 
requested by the Communities Scrutiny Review Board in order for the latest position 
to be provided on the project. 

 
Supporting information 

 
4.1 There is an approved Capital Budget of £33m within a maximum budget envelope of 

£35m.  
 

4.2 The facility mix for the venue includes a ten lane 50m pool, leisure water, learner pool, 
health and fitness facilities, a café and other commercial opportunities. 
 

4.3 There is delegated approval in place for the award of the construction contractor for 
the build of the facility. 
 

4.4 The value engineering exercise is due to be completed by the end of 2018.  
 

4.5 A feasibility study is due to be completed by the end of 2018 to explore the option of 
enhanced leisure water. 
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4.6 A decision on the preferred direction for the project will be made on conclusion of the 
value engineering and feasibility study.  
 

 
 
 
Public/stakeholder engagement 

 
5.1 A public engagement exercise was completed in September 2017 and the results 

concluded that 84% of 228 respondents indicated that they would be either very likely 
or fairly likely to use the complex.  
 

5.2 During the design of the facility regular engagement has occurred with key 
stakeholders. 

 
Other options 

 
6.1 None applicable to this report. 

 
Financial and value for money issues 
 
7.1 The approved Capital Budget is £33m within a maximum budget envelope of £35m. 

 
Legal implications 
 
8.1 None arising from this report 

 
Other significant implications 
 
9.1 
 

None arising from this report 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
This report has been approved by the following people: 
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Role Name Date of sign-off 

Legal    
Finance    
Service Director(s)         C Davenport 13 November 2018 
Report sponsor   
Other(s)   
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