

Chaddesden Sidings –
Status: Design work required _
Construction - Unfunded




- Other ♦**
Solutions for:
- Derwent Parade Outfall
 - Chaddesden Brook Outfall

Chaddesden Triangle – Status:
mostly delivered by 3rd party developer –
some costs to OCOR possible.

Raynesway – Design work required
Status: Unfunded

Alvaston Park – Design work required
Construction: Unfunded

Pride Park (Munio I)
Status: Completed



Downstream – Feb 2023

Key:

PK2 – Unfunded - - - - -

PK3– Unfunded

PK3 – Mitigation Complete —————

PK 3 – 3rd Party delivery —————

Ambaston & Shardlow
Status: Mitigation
To be undertaken prior to works
commencing on Derby Riverside
Shardlow works still required
Status : Unfunded
Ambaston works completed by EA