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Primary Strategy for Change – Consultation Document 
 
The Government has recently announced a major national long-term 
programme of capital investment for primary schools. In Derby, we will receive 
£3.8m in the 2009/10 financial year and £6.2m in 2010/11 in addition to existing 
funding. Thereafter, we are likely to receive around £3m a year through to 
2023. This is a tremendous opportunity to improve schools in many parts of the 
city. 
 
Before the funding can be released, we have to submit a strategy (the “Primary 
Strategy for Change”) by the middle of June, and the draft of our strategy forms 
the remainder of this document.  
 
The strategy is about far more than buildings – it is our vision for the future of 
primary education in Derby. We have to demonstrate in particular that we: 
 

• are using the funding to transform education, improve attainment and 
target areas of deprivation 

• will take out of use the worst 10% buildings in the city and refurbish a 
further 40% 

• will reduce surplus places so that no school has more than 25% surplus 
places and the level across the city as a whole will be below 10%. 

 
We also have to show how the strategy takes account of ICT, the Every Child 
Matters agenda, including special educational needs, extended services, 
healthy schools and healthy eating, and choice and diversity. 
 
As the guidance from central government is quite prescriptive, we have little 
choice over the format of the document.  
 
The content however will be specific to Derby and the consultation period runs 
until 19 May. This is unavoidably short because of the mid-June deadline and 
the need for the strategy to be approved by Council Cabinet before then. I hope 
you will be able to respond as we need to show that a majority of primary 
schools and a wide range of partners and stakeholders have endorsed the 
document.  
 
A consultation response form is attached; it can also be completed on-line at 
http://www.derby.gov.uk/EducationLearning/SchoolsColleges/Primary+Ca
pital+Programme.htm. If you have any questions about the content of the 
strategy, please contact Keith Howkins, Project Manager – Primary Strategy for 
Change – on 01332 716916 or by e-mail at keith.howkins@derby.gov.uk. 

   
Sara Bolton      Andrew Flack    
Cabinet Member,    Corporate Director,  
Children and Young People   Children and Young People 
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1. The local perspective 
 

Derby’s Children and Young People’s Plan sets out the ways in which 
the City Partnership responds to the challenges of securing better 
outcomes for children and young people in the city. We have a well 
established, effective Partnership committed to the shared vision of: 
 
 “building a brighter future for children and young people that provides a 
healthy, safe and happy childhood, with the opportunity to achieve their 
full potential.” 
 
The overarching principles, priorities and outcomes for the Plan provide 
a framework and strategic vision for the delivery of children and young 
people’s services in Derby.  
 
The Partnership Principles are: 

 equality at the forefront of everything we do 
 to focus on prevention and early intervention  
 narrowing the gap   
 to promote enjoyment for children, young people, and their families at 

home, in learning and in the community. 
 

As well as the five Every Child Matters (ECM) outcomes, the Partnership 
has local priorities and outcomes: 

Priorities  
 

 Parenting 
 
 
 
 

 Safety, belonging and being 
valued in the community 

 
 
 
 

 Building ambition, aspiration and 
achievement  

 
 
 

 Physical, emotional wellbeing and 
safe choices 

 

Outcomes 
 

 Derby has positive, caring and 
responsible parents, who enable 
children and young people to meet 
the Five Outcomes. 

 
 To ensure all children and young 

people are listened to and can 
participate in decision making in 
their local communities. 

 
 

 Children and young people are 
supported to develop and maintain 
positive relationships and have 
access to new opportunities. 

 
 Children, young people and their 

families are supported to 
understand risk and how to make 
safe choices. 

 
The Partnership has an Outcome Group for each of the ECM Outcomes. The 
Groups monitor the key actions for each Outcome. Schools are represented on 
these Groups and on the Partnership’s Executive. 
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2.  Baseline analysis 
 
2.1 Overall context and inspection results 

Derby has 19,654 pupils aged between 5 and 11 in 22 infant, 19 junior, 
37 primary and two special schools. There are 64 community schools, 
one voluntary controlled school, 11 voluntary aided schools and two 
foundation schools. 40 infant and primary schools have the full 
Foundation Stage age range. From August 2008, three schools in the 
Normanton area are closing and will be replaced by a new primary 
school. 

The Council’s 2007 Annual Performance Assessment stated that the 
“overall effectiveness of the council’s contribution to improving outcomes 
for children and young people is good. The work of Children and Young 
People’s Services is underpinned by strong leadership, clear direction 
and good partnership working. A good level of service has led to a 
number of improvements. For example, a range of partnerships are 
supporting improvements in the health of children and young people and 
robust and effective procedures are implemented to keep them safe; 
there is outstanding involvement of children and young people, including 
those who are vulnerable and hard-to-reach. Significant improvements 
were made in educational attainment at Key Stages 3 and 4 in 2006; this 
has dipped in 2007 prompting careful analysis and planned strategies to 
regain previous improvements. The economic wellbeing of young people 
is improving: the percentage of young people over 16 in employment, 
education and training is increasing to meet challenging targets. 
Effective partnership working is providing increasing and varied 
pathways for students from 14 to 19. The council is aware of its 
strengths and areas to develop and has good capacity to improve.”  

The key findings of the Joint Area Review, which also took place in 
2007, were: 

 The contribution of local services to improving outcomes for children 
and young people at risk, or requiring safeguarding, is good. There is 
effective interagency and preventative work to identify, and respond, 
to the needs of children at risk in an appropriate and timely way, 
although the proportion of initial assessments completed on time has 
fallen. There are clear separate protocols for defined groups to 
identify missing children. These have not yet been brought together 
into an over-arching strategy.   

 The contribution of local services to improving outcomes for looked 
after children and young people is good. Strong and effective 
partnerships are making a discernible difference to children’s lives. 
The care leavers’ service is good and corporate parenting 
responsibilities are well understood and fulfilled effectively. Further 
progress needs to be made to ensure that all children in care are 
allocated to a qualified social worker. 
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 Local services make a good contribution to improving outcomes for 
children and young people with learning difficulties and/or 
disabilities. There is a high commitment to their inclusion in schools 
and in the locality. The integrated disabled children’s service is a 
model of good practice. The services provided by the Lighthouse 
and the support for the hearing-impaired are also major strengths, as 
are the excellent recreational facilities available for those with 
learning difficulties and/or disabilities. There is insufficient collation of 
data to give an accurate city-wide picture of attainment and 
progress. College courses lack flexibility and there are insufficient 
opportunities for work-based learning for these young people. 

 Access to, and the effectiveness of, sexual health services for 
children and young people, including teenage pregnancy support, 
are adequate. A wide range of often imaginative projects has been 
introduced to educate young people about sexual health but their 
impact has not been evaluated sufficiently. The rate of teenage 
pregnancy remains higher than average. 

 The authority offers suitable accommodation for adequately meeting 
the needs of most children and young people in the local population. 
There are effective intervention strategies to minimise homelessness 
and good partnership working between the authority and other 
agencies. However, there is insufficient accommodation to meet the 
needs of some vulnerable groups and data analysis does not ensure 
that provision is consistently targeted on those in greatest need. 

 Service management is good. The Council has outstanding 
ambitions, prioritises well and, through close collaboration with 
partner agencies, has extended its capacity for delivery. Some 
services, however, are heavily reliant on time-limited funding. 
Monitoring and review mechanisms are effective but action plans are 
not consistently detailed and best use is not always made of data. 
There is good capacity for further improvement. 

 There are excellent mechanisms for ensuring that a wide and 
representative range of children and young people is able to take an 
active and central role in the reviewing and planning of services. 

2.2 Attainment and deprivation 

Derby is a compact urban area with nearly all the contiguous built-up 
area within the city boundary. There is, therefore, a wide variation in 
levels of deprivation within the city. Tax credit data produced by the 
Department for Children, Schools and Families (DCSF) indicates that 
four schools are among the schools with the 1% most deprived intake in 
the country, and a further 18 are among the 10% most deprived. A third 
of pupils live in the 20% most deprived areas nationally. These are 
concentrated in the Osmaston, Normanton/Rosehill, Derwent and Sinfin 
areas. 
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Derby’s overall scores at Key Stage Two in English and Maths in 2007 
were in the bottom 20 authorities nationally, while we are around 50th on 
most indicators of relative deprivation. 
  
The most pressing issue we have to address in primary schools is the 
attainment gap between pupils in the most and least deprived areas. 
Data from the DCSF shows that this is significantly wider than the 
national average: only 60% of pupils living in the 20% nationally most 
deprived areas achieved level 4 at Key Stage Two in Maths in 2006 
against a national average of 65%, while the gap for English was 62% 
against an average of 68%. Conversely, pupils living in the 20% least 
deprived areas nationally performed better than the national average for 
those areas. The attainment gap is impacting adversely on the city-wide 
results, and the number of schools below floor targets - 21 schools failed 
to reach at least one floor target in 2007 (see Appendix 1). The 38 
schools with Contextual Value Added scores below 100 in 2007 included 
15 out of the 19 junior schools. Other groups of low-achieving pupils 
include those with English as an additional language, “other White” 
ethnicity, reflecting Roma and other new arrivals from the EU accession 
states, and pupils with special educational needs – particularly at School 
Action level. 

 
The Council has a number of strategies in place to address low 
attainment.  School Improvement Partners work very closely with 
schools to identify the key issues where under-attainment is evident.  
Through its School Support Policy the Council supports and challenges 
schools in inverse proportion to need.  All schools are categorised on a 
four point scale and schools with significant under-achievement are 
targeted for higher levels of support and intervention.   

 
The Primary Strategy Team works with a target group of schools where 
raw attainment or contextual value added is low.  These schools are 
supported through the Intensive Support Programme and agree to draw 
up Raising Achievement Plans which include six-weekly monitoring of 
pupil progress.   

 
In a small number of schools, where achievement has caused particular 
concern, the Council has introduced Executive Headteacher 
arrangements and in a number of cases appointed additional governors 
to drive improvement in school.   

 
In supporting its priority schools the Council has a well-developed case 
conferencing system which brings together school leaders, governors 
and key officers in planning support and monitoring performance.  There 
has been a sharp decrease in the number of schools in Ofsted 
categories, currently two (one special measures and one notice to 
improve) against nine in autumn 2003 and seven in autumn 2005.   

 
Particular support for bi-lingual learners and pupils recently arrived into 
the country is provided by the Access and Traveller Services who have a 
range of initiatives which target schools with low achievement.   
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No school closures are currently planned as a result of school under-
performance.  The Council has a good relationship with the National 
Strategies Regional Teams. 

 
2.3 Place planning 

The Council has previously consulted on a Primary School Place 
Planning Strategy in 2005. This was approved by the Council Cabinet in 
January 2006. The Strategy concluded that there was no need for a city-
wide reorganisation, but that there would be area reviews of school 
provision in Alvaston/Boulton, Sinfin, Normanton/Arboretum and 
Oakwood/Derwent/Chaddesden. (Note: The Area Reviews have not 
progressed further because of lack of capacity)The Strategy also 
concluded that the Council’s preferred organisational model was for a 
two form entry primary school.  

 
Primary surplus places are not a significant issue in total. The overall 
level in 2007 was 12.4%, which was only marginally above the national 
average of 11.9%. Forecasts of pupil numbers over the next 10 years 
indicate that the overall surplus will reduce from 11.8% to 8.7% (see 
Appendix 2 for breakdown by cluster), which will be below the 10% 
DCSF threshold. The Audit Commission’s toolkit indicates that Derby’s 
projected level of surplus places for 2011/12 will be well below the 
national, regional and statistical neighbour averages. The projections 
take into account birth data in different parts of the city and planned new 
housing developments. Derby is economically buoyant, and around 700 
additional pupils are expected in the city from new housing. It remains 
the case, therefore, that there is no need for a city-wide reorganisation.  

 
There are, however, pockets within the city where surpluses are higher, 
and the proportion of schools with more than 25% surplus places in 2007 
was well above the national average, at 18% compared to the national 
average of 14.5%. At the time of the 2008 pupil census, 14 schools had 
25% or more surplus places (see Appendix 3). Of these, two are closing 
in August 2008 as part of an amalgamation. 
  
Figures on primary admissions indicate that 89.6% of first preferences at 
reception intake and 97.6% at junior transfer were satisfied in 2008. 
There were 15 schools where the number of first preferences exceeded 
the admission limit, but only one where the number of first preferences 
within the catchment area was greater than the number of places 
available. 

 
There is a good working relationship with the diocesan authorities, and 
we see maintaining current provision for faith schools as a key priority in 
this strategy. Many of the faith schools in the city take in a high 
proportion of pupils from areas of deprivation, and are key partners in 
the drive to improve attainment and improve pupils’ life-chances in these 
areas.  
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Discussions have taken place with governors where opportunities for 
federation have arisen. One federation is already in existence, and 
another will be by the end of this academic year. 

2.4 Schools capital programme 
The existing capital programme is informed by condition, suitability and 
sufficiency, information on expected lifespans of buildings and legislative 
requirements relating to issues such as disabled access. The schools 
capital programme for 2008-11 has already been agreed by the Council. 
Existing DCSF funding is being used to address key condition issues. 
There is, however, a maintenance backlog of £30.5m in primary schools, 
and this does not include work relating to asbestos removal, the 
outcomes of fire risk assessments, or Disability Discrimination Act (DDA) 
work. There is no direct relationship between the condition of schools 
and the level of deprivation or attainment – two of the three schools with 
the highest maintenance backlog are in affluent parts of the city. 

 
In recent years, there has been active bidding to the Targeted Capital 
Fund. This has enabled three small schools in old buildings in an area of 
deprivation to be amalgamated into a new primary school, while a 
second project is co-locating an all-age special school to a secondary 
school site. Three primary schools have also been rebuilt under the 
Private Finance Initiative (PFI), again in areas of deprivation and again 
taking out of use old buildings in poor condition and unsuitable for the 
modern curriculum. A small infant school has also been closed.  

 
The priority for building condition work in the period of this programme 
will be dealing with timber-framed Vic Hallam buildings as a significant 
amount of funding is being spent on monitoring and maintenance of 
these buildings.  

 
2.5 Inclusion 

The Council has a strong emphasis on inclusion. Enhanced resource 
schools have been developed at seven mainstream primary schools. 
These are units for pupils with special educational needs (SEN). The 
location of these units within a mainstream school setting promotes 
inclusion and is more cost-effective than building a new special school.  
Nurture groups have also been established at three primary schools to 
provide a well-resourced supportive environment for children with 
complex behavioural difficulties.  
 
Given that good behaviour is a pre-requisite for good learning, the 
Council has targeted a number of schools for specific behaviour support 
programmes; this has led to a reduction in overall permanent and fixed 
term exclusions and reported better behaviour in classrooms.    
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2.6 ICT 
In ICT, the Council decided to develop its own local network in 2007 to 
meet local needs, with a consequent financial benefit for schools. This 
involved withdrawal from the East Midlands Broadband Consortium 
(EMBC). This will also enable us to join up with corporate ICT 
arrangements, which to date have only covered the administrative PC in 
schools. Investment will be required across all schools to develop 
learning platforms in line with national targets. 

 
2.7 Healthy Schools 

The Council’s catering service is bought back by most primary schools. 
The level of take-up of school dinners across all schools in the city is 
45.5%. As in many authorities, there has been a recent dip following the 
introduction of healthy eating initiatives. The price charged for paid 
meals is lower than in many authorities as a conscious decision to make 
meals affordable in areas of deprivation. Investment is needed to make 
dining areas more attractive and to enable these to be used more 
flexibly.  

 
The Council has a track record in multi-agency strategic partnership 
work in PE, sport and physical activity, and has achieved Beacon Status 
for Healthy Schools. There has been recent investment in six schools 
through Space for Sports and Arts and the New Opportunities Fund. This 
has enabled the development of multi-use games areas, a gym/dance 
studio, associated changing facilities and an arts room. Schools in areas 
of deprivation have been targeted. There is still, however, a need to 
improve space for PE, sports and physical activity at a number of 
schools in the inner city, particularly where outdoor space is constrained 
by the site. This links to the Local Area Agreement (LAA) target on 
children and young people’s participation in high quality PE and sport. 
This indicator is considered critical in contributing to obesity targets. 
Encouraging children and young people to become active through sport 
and active recreation within and outside schools is crucial to the 
government’s offer to pupils of five hours a week for sporting activities. 
There is also growing evidence both nationally and locally that levels of 
physical activity have a profound impact on children’s learning. 

 
2.8 Local Area Agreement indicators 

There are 17 mandatory indicators in the LAA, linked to pupil 
achievement and attendance. There are other local targets within the 
Council’s 35 discretionary indicators which are relevant to this strategy: 

 
• children becoming the subject of a Child Protection Plan for a second 

or subsequent time 
• first time entrants into the Youth Justice System aged 10-17 – 

developing behaviour support services in and through schools, 
including partnership working with the Youth Offending Service  

• effectiveness of child and adolescent mental health services – 
through developing services for early intervention in and through 
schools 
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Development of community, adult learning and sporting facilities in 
schools would also help other indicators: 

 
• working age population qualified to at least level 3 or higher 
• adult participation in sport 
• percentage of people who feel that they belong to their 

neighbourhood 
• percentage of people who feel they can influence decisions in their 

locality 
 

We also have local indicators relating to: 
 
• support for disabled children’s activities 
• migrants’ English language skills and knowledge – this is relevant 

both for pupils who have arrived from other countries, and for adults 
who could access community facilities in schools. 

 
2.9 Children’s centres and extended services 

Derby will need to have 18 Children’s Centres open by 2010 to fulfil the 
government target of a Children’s Centre in every community. 14 out of 
the 18 will have been designated by August 2008. Of the remaining four 
in phase 3, one already has a preferred location and the other three are 
subject to consultation on their location imminently. Most are now being 
built as attachments to local schools rather than stand-alone new 
buildings, because they are in areas of lower deprivation and do not 
need to include the full childcare offer. While there will be the required 
number of children’s centres by the target date, we recognise that there 
are certain areas of the city where families do not travel beyond their 
immediate neighbourhood and there will need to be further 
developments using schools as the bases for services.  

 
We are working with schools to ensure that they can all meet the 
requirement to offer extended services by 2010. There is a management 
group for each of the five areas in the city, including partners from the 
private and voluntary sector. These groups regularly audit provision in 
the area so that extended services can be developed to meet local 
needs. Capital funding is being used as necessary to enable space to be 
adapted. Family learning projects are taking place in each Children’s 
Centre with a focus on language development and learning opportunities 
in the home. 

 
The childcare sufficiency assessment indicates that there is sufficient 
childcare across the city, and that out of school provision has a good 
geographical coverage with a few exceptions. Holiday provision in 
schools is, however, poor, though this reflects organisational issues 
rather than the lack of space. 
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2.10 Locality Services 
We are developing locality structure for the delivery of children’s 
services. A trailblazer project has been running in the north-east of the 
city. Services which were formerly categorised as within education and 
social care have been integrated in age-specific teams alongside health. 
The model is currently being evaluated with a view to introducing this 
across the city from April 2009. 

 
 A number of consistent positive messages are emerging: 
  

• improved communication, information sharing and co-ordination 
• increased understanding of worker roles 
• development of shared language, trust and co-operation 
• improved service to vulnerable children and young people (bridging 

to prevention) 
• shared responsibility; efficiencies arising as duplication is avoided 
• gaps in service covered more easily and closed 
• progress on quantitative performance targets maintained or improved 
• improved consistency of key professionals around the child and 

service response 
•     professionals in integrated teams learning from one another 

 
3. Long-term aims 
 
3.1 Design and learning 

Our vision for the primary capital programme is that we should create or 
reshape school buildings and grounds to ensure that they are 
appropriate for the delivery of a 21st century curriculum and to meet the 
Every Child Matters outcomes. Buildings and grounds need to be 
designed to encourage children to be engaged with education, learning 
and physical activity, and also to have a positive impact on children, staff 
and families. Buildings will be redesigned to be more flexible internally, 
so that classes can be split into smaller groups to aid personalised 
learning. Breakout spaces or small rooms are particularly suitable for 
individual study, soft play, time out, targeted intervention, mentoring, 
homework or small group and project work. Alternatively, spaces may 
need to be brought together for year group activities.  

 
Learning spaces, whether inside or outdoors, need to be sufficiently 
flexible to be suitable for curriculum needs and technological 
developments decades into the future. Colours are important to 
encourage a safe, comfortable, relaxing and calm environment, as well 
as to meet the needs of those who are sight impaired. Individual toilet 
rooms near the classrooms are preferable to toilet ‘blocks’ and large 
areas as they enable better supervision. New schools should have 
adequate playground and outdoor space to encourage improved social 
interaction, healthy activity and outdoor learning. 

  
Designs at individual schools will be tailored to the learning needs of the 
local pupils and community, and to facilitate the work of the wide range 
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of staff in schools. The balance of the most effective learning styles 
between auditory, visual and kinaesthetic may vary between individuals 
and areas of the city, so we would not envisage a standard design as 
being appropriate. There will be a particular focus on unsuitable 
buildings in areas of deprivation and low attainment because of the need 
to address the attainment gap, particularly for groups of pupils such as 
those with special educational needs or English as an additional 
language. This prioritisation of deprivation is aligned with the revenue 
budget, in which all growth above inflation is being targeted at 
deprivation indicators, including pupil mobility. Where schools have 
insufficient playground space and/or no green space, these will be a 
particularly high priority for rebuild or remodelling. There will be links to 
regeneration initiatives in Rosehill, Osmaston and Derwent, where 
masterplans are being developed for those communities as a whole in 
the context of renewal of their housing markets. 

 
There will be an open and transparent prioritisation process to determine 
which schools should benefit from funding. Within the constraints of the 
funding available, we will join up funding from the Primary Capital 
Programme with DCSF Condition and Modernisation funding, Devolved 
Formula Capital and, potentially, capital receipts to target the 10% worst 
school buildings and significantly improve a further 40%.   

 
3.2 School organisation principles 

Without pre-empting the outcome of statutory consultation processes, 
we reiterate that our preferred organisational model is for a two form 
entry all-through primary school. We believe this model to be the most 
effective in an urban area for promoting a shared vision across the age 
range, minimising the disruption caused by transition, enabling wider 
professional development within a school and making the most effective 
use of resources. Other school organisational models might be 
appropriate locally, for example if an amalgamation would create an 
excessively large school, but there would need to be an educational 
justification for this. The school may also have a Foundation Stage unit 
and Children’s centre depending on the locality. 

 
We believe that there are great advantages to pupils attending their local 
school, except where there is a parental preference for a faith school or 
where a pupil’s needs can be better met elsewhere, as with enhanced 
resource provision. Schools should, therefore, be located at the heart of 
their communities, within reasonable walking distance, and catchment 
areas should avoid crossing busy roads or other geographical obstacles 
such as railway lines. Planning policies should ensure that safe walking 
or cycling routes to schools are built in to new developments. There will 
be suitable facilities within and outside schools to encourage cycling. 
Where area reviews are proposed, we will use the opportunity to review 
admission limits and catchment areas. We believe that admission limits 
should, where possible, be multiples of 30, and that catchment areas 
should reflect geographical communities. The top priority will be to 
ensure that schools can meet first preference requests within their 
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catchment area. There will also need to be sufficient space across the 
city to deal with in-year admissions. 

 
We will actively seek to co-locate community services, including primary 
healthcare and play/sporting facilities, in schools, particularly in areas of 
deprivation, or where there is a need to improve community cohesion, or 
where there are gaps in local provision. This will also make best use of 
buildings and grounds which have historically been under-used in 
schools. Buildings will be designed to be welcoming to local 
communities, for example to promote sporting activity and adult and 
family learning. There will need to be easy access for the community to 
indoor and outdoor facilities while ensuring the protection of children at 
all times. The design of buildings will enable out of school and holiday 
provision to take place, especially in schools which are some distance 
from alternative provision. Community rooms should be flexibly designed 
to be multi-purpose, suitable for parents coming in for meetings as well 
as for crèche facilities, multi-agency use or additional learning needs. All 
new schools should have space for an extended services delivery point, 
including enabling parents and carers to have easy access to 
information. 

 
We are committed to maintaining a diversity of provision for pupils with 
special educational needs, including special schools, enhanced resource 
schools and mainstream classes, to meet parental preference. There 
may be a need to extend provision for pupils with Autistic Spectrum 
Disorder (ASD), as growing numbers are diagnosed. We will also seek 
to further develop the partnership between the Royal School for the 
Deaf, which is located in Derby, and a maintained school, to reflect the 
need to support the large deaf community in the city. We will seek to 
develop local provision for pupils with behavioural, emotional and social 
difficulties.  

 
All schools should meet the needs of pupils with SEN and ensure they 
meet Disability Discrimination Act (DDA) requirements. Where 
appropriate, we will use the latest technology such as sound field 
systems for children with hearing difficulties. We have signed up to the 
Every Disabled Child Matters Local Authority Charter, which states that 
we will ensure that “our Children and Young People’s Plan explains how 
we will provide specialist services and also make all universal services 
including extended schools and children’s centres accessible to disabled 
children.” 

 
3.3 Area reviews 

There will be area reviews where there are high levels of surplus places 
linked to building condition needs and attainment/deprivation issues. 
Specific solutions may be considered for individual schools where action 
could be taken without impacting on other schools in the locality – for 
example, by rebuilding at a lower capacity or remodelling and using part 
of the building for other services. There will need to be the flexibility to 
respond to future pupil number trends, and there will need to be a certain 
level of surplus remaining to enable the admissions system to work, to 
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cope with in-year movement and deal with unexpected events. We may 
also need to retain some surplus capacity if pupils need to be educated 
elsewhere while building takes place. The list in Appendix 3 indicates 
whether a school with high levels of surplus places will be included in an 
area review. Those which are not and for which there are no immediate 
schemes planned will be subject to a separate discussion over their 
designation and use of space.   

 
Schools which are not part of area reviews will still be equally eligible for 
funding to address condition or suitability issues. We do not, however, 
wish to have an unnecessarily wide area review programme where 
places broadly match demand.  

 
Area reviews will take place covering: 
 
• Osmaston/Allenton  
• Alvaston/Boulton 
• Derwent/Chaddesden/Oakwood 
• Rosehill/Castleward 

 
There are some differences from the areas identified in the previous 
Primary School Place Planning Strategy:  

 
• Osmaston/Allenton needs to be a separate review area because of 

the links to the Regeneration Area masterplanning. The review will 
include Nightingale Infant and Junior, Allenton Primary and 
Moorhead Primary. 

 
• The Alvaston/Boulton review area will, therefore, cover the remainder 

of the schools previously identified – Lakeside Primary, Boulton 
Primary, Alvaston Infants and Junior, Oakwood Infant and Junior, 
and St John Fisher Catholic Primary.  Although only one school has a 
high level of surplus, other schools in the area have high condition 
needs and the effects of new housing developments must be 
considered 

 
• The Derwent/Oakwood/Chaddesden area will be reviewed as 

previously planned. There is a high level of surplus places across the 
area as a whole, as well as high building condition needs at some 
schools, and long standing place planning issues in Oakwood 

 
• Instead of a full review of the Normanton/Arboretum area, there will 

be a more focused review of the Rosehill and Castleward area. This 
will link to the Rosehill Market Renewal regeneration masterplan and 
the Cityscape plans for the Castleward area. While there is some 
overlap between the Market Renewal Area and other school 
catchment areas, surplus places are not a significant issue and it 
makes little sense to involve a larger number of schools. The schools 
covered by the review will be Rosehill Infants, St James’ Church of 
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England (Aided) Infants and Juniors and any potential new school on 
Castleward.  

 
Whether an area review for Sinfin is necessary depends on the outcome 
of the Secretary of State’s decision on potential housing developments in 
South Derbyshire, expected later in the year. Two of these 
developments have Sinfin schools as their planned catchment area if 
they go ahead. 

 
Consideration will be given to the expansion of popular schools as part 
of these reviews, but this will need to be balanced against the risk of 
destabilising other schools in terms of their pupil numbers and intake.  

 
The reviews will include any faith schools located in those areas. The 
diocesan authorities would need to contribute the usual 10% share 
towards any capital costs, though it is recognised that this could be 
difficult if capital receipts are not available. Faith schools will be 
assessed on the same basis as other schools for prioritisation. 

 
We will actively promote federations as a way of sharing expertise 
between schools and providing opportunities for flexibility and efficiency 
without the complexities of formal amalgamation. Trust schools and links 
to academies will be considered when specific proposals are outlined, 
particularly where there is a continuing need to raise attainment above 
floor targets.  

 
Primary age special schools within the review areas will be part of the 
reviews, and we will consider the principle of co-location with a 
mainstream primary school. This would encourage inclusion and sharing 
of staff expertise, and would be consistent with the developments 
planned for Ivy House School, which is being co-located with Derby 
Moor Community Sports College, and St Martins School, which is 
proposed to be co-located with Noel Baker Community School, as part of 
the Building Schools For the Future (BSF) programme. Related changes 
are also proposed for St Andrew’s School for better linkage and 
collaboration with da Vinci Community College.    

 
3.4 ICT 

We will be introducing a learning platform for primary schools by the 
deadline of March 2010. The learning platform needs to allow for flexible 
personalised learning, accessible by pupils, parents and staff anytime 
anywhere using wireless networks and other new technology, including 
within the school grounds and at home.  We support the principle of a 
managed service supporting both curriculum and management systems 
and which will include replacement of equipment as well as technical 
support and the maintenance of networks.  In new buildings, we would 
aspire to the ICT support including telephony, security, CCTV, heating 
systems as well as administrative and curriculum ICT. The primary 
learning platform will be integrated as far as possible with the secondary 
platform to support transition and achieve economies of scale. ICT 
provision will be critical to the achievement of flexible learning spaces 
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and effective development of family, adult and community learning on 
school sites. 

 
3.5 Healthy schools 

We aim to improve the take-up of school meals by making the dining 
experience more attractive and ensuring all schools have hot serveries. 
Where new schools are built or there is major refurbishment, we will 
seek to remodel the kitchen and dining areas as well, for example by 
introducing wheelable serveries and introducing different points of 
service. Expanded kitchen areas in new schools could enable poor 
quality kitchens elsewhere to be taken out of use. The food would still be 
fresh and prepared on the day even though produced off-site. Off-site 
production means opportunity to be more cost-effective and keep price 
to pupils down. We would aim to create a halal kitchen in the city as part 
of these developments. 

 
Facilities and learning spaces have a key part to play in ensuring high 
quality physical and cultural education, school sport and physical activity. 
They are critical to delivering the government’s offer to pupils of five 
hours a week for both sporting and cultural activities. Data on children’s 
physical activity levels will be used to inform plans in specific areas of 
the city. We would want all of our primary schools to have access to: 

• one main multi purpose hall where gym, dance, drama, music and 
games activities can be delivered. This would require adequate 
storage space for PE equipment and other school equipment such as 
dining tables, chairs and performance stages. Greater flexibility in the 
layout of dining areas will enable schools to use these more 
effectively during the rest of the day 

• a smaller movement hall, as at Lakeside Community Primary School, 
where indoor physical activity clubs and class activities can take 
place during the curriculum, lunchtimes and wet weather etc  

• a playground which is zoned, as in the new Village Primary School, 
to accommodate sport, general physical activity and quiet areas. The 
playground needs to be stimulating, safe yet challenging and fit for 
purpose, with appropriate line markings, adequate storage space for 
play, physical activity and sports equipment  

• playing fields which have space for running, sport and socialising, but 
that also provide natural woodland and wildlife spaces for outdoor 
learning, particularly in areas where pupils may have more limited 
opportunities for other outdoor activity 

3.6 Children’s Centres and extended services 
As locality services are introduced across the city, we will examine 
accommodation within new or remodelled schools as a possibility for the 
delivery of integrated or other community services. The programme will 
link to plans for Children’s Centres and extended services provision. 
These are nearly complete, but remaining developments will join up with 
plans for schools and areas prioritised through this process. Even where 
Children’s Centres and extended services are already operational, their 
reach and suitability will be subject to review. 
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4. Approach to change 
 

The initial discussions prior to the production of this consultation 
document have involved meetings with school clusters, the diocesan 
authorities, the Children and Young People’s Executive, Primary Care 
Trust, Heads’ Liaison Group and the School Admissions Forum. There 
have been meetings with Council officers responsible for asset 
management, admissions, school place planning, school improvement, 
ICT, SEN, extended services, early years, children’s centres, PE and 
Sport, school meals and regeneration.  

 
4.1 Organisational structure 

The primary strategy for change is a long-term programme 
supplementing existing planned capital expenditure. It will need to 
achieve close links with the BSF project for secondary schools – Derby 
is in wave 5 and is about to submit its Secondary Strategy for Change 2. 
The Local Education Partnership (LEP) set up for BSF is likely to deliver 
the major projects in the Primary Capital Programme, and there also 
needs to be consistency in our approach to ICT. As there is no need for 
a city-wide reorganisation, the workload is insufficient to justify a 
separate organisational structure. Instead, the capacity of existing teams 
needs to be enhanced and the current departmental structure will in any 
case be reviewed as part of the Council’s Transforming Derby 
programme, assisted by the Council’s Change Management team. In the 
case of specific projects, eligible capital costs of project management 
can be charged to the scheme budget. Overall programme management 
will need to be resourced as a separate addition to the budget. 

 
The Council has substantial experience of commissioning services 
through the BSF Board and the Children and Young People’s Executive, 
to which a Commissioning Board reports. This experience will be used in 
developing effective processes for consultation with stakeholders, and 
approaches to using funding to transform education through visioning 
events. 

 
There is an existing BSF Programme Board. The proposal is for the BSF 
Board also to be responsible for School Planning, with a smaller sub-
group of key players such as representatives from finance and ICT 
meeting more frequently. Further consideration will need to be given to 
establishing a Stakeholder Forum, including governor representatives. 
Items relating only to primary or secondary schools can be dealt with at 
separate points on the agenda of the BSF Board. The BSF Board’s 
membership will need to be reviewed in due course.  
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4.2 Area Reviews 
The area reviews will be conducted by a project team reporting into the 
BSF and Place Planning Board. The team would be led by a senior 
officer and include membership covering personnel, finance, school 
improvement, place planning, asset management, property services and 
early years. Full consultation would follow data collation and analysis, 
before proposals were formulated.  

 
The area reviews will be timed to take into account planning decisions in 
the area. As this is a long-term programme, any proposals will also need 
to link to availability of funding through to 2023. The Osmaston/Allenton 
review will be shaped by the number and type of houses on the Rolls 
Royce site. As Outline Planning Permission is expected in 2009/10, the 
review will start after that date. This will also be the case for the new 
housing proposed in the Rosehill/Castleward review area. 

 
There is greater certainty over future pupil number trends in the other 
two review areas, and it is proposed that these areas progress first. The 
sequence of reviews would, therefore, be: 

 
• Derwent/Oakwood/Chaddesden  
• Alvaston/Boulton    
• Osmaston/Allenton    
• Rosehill/Castleward    

 
As this is a long-term programme, data will be updated annually and 
priorities reviewed in line with this. We will, therefore, take account of 
demographic changes and new condition information as asbestos and 
fire risk assessments are undertaken. 

 
4.3 Capital funding 

With the existing capital programme, we are already used to joining up 
funding streams. We have an established protocol for school 
contributions from devolved formula capital to projects; this makes 
modernisation and condition funding stretch further. We are using 
prudential borrowing from the Schools Budget for a new primary school 
where there are savings within the school funding formula as a result of 
the amalgamation of three existing schools, and will continue to use this 
in similar situations. The Council’s policy on the use of capital receipts 
from school sites is that 25% returns automatically to the schools capital 
programme. There is then the opportunity to bid for the remaining 75%. 
The case would be stronger as part of a strategy and given DCSF 
expectations on recycling of receipts. Existing DCSF condition and 
modernisation funding will also be used to contribute, subject to the need 
to retain contingencies to deal with urgent health and safety issues and 
other needs such as responding to fire risk assessments. The diocesan 
authorities are committed to the strategy but recognise that the required 
10% contribution towards any schemes will be difficult to find without 
generating capital receipts. The use of aided school capital funding 
streams will be prioritised in partnership with the diocesan authorities 
and schools. 



 18

 
The Council has a corporate Asset Management Group with 
representation from each department. This Group reviews the priorities 
for Council capital spending and the Council’s Asset Management Plan. 
The group will therefore be able to advise on linkages with other service 
needs and area developments. There is also an Asset Management 
Group with school representation. This will be used as a sounding board 
for buildings issues as the programme develops. Schools have already 
agreed collectively that devolved formula capital should be treated 
flexibly, with some schools bringing funding forward and others saving it 
up over a three year timescale. We will continue this approach and 
would wish to make use of the greater flexibility promised by DCSF over 
a longer period.  

 
We have recent experience of new primary schools being built both 
through PFI and conventional procurement, and of Children’s Centres 
being built attached to schools. We will take account of lessons learned 
in design, contract specification, environmental sustainability, cost 
control and other issues.  

 
4.4 ICT 

In ICT, the Council is currently out to tender for its corporate ICT FM 
contract. The specification includes the need to work with schools, and 
we would envisage working with the successful tenderer and the Local 
Education Partnership (LEP) - which is being set up for the BSF 
programme - to support the introduction of Learning Platforms and 
provide a managed service for primary schools. Though Learning 
Platforms would need to be mainly funded by schools from their 
devolved Harnessing Technology grant, it may be possible to contribute 
to the capital costs from this programme. There would initially be a pilot 
in a group of schools for the managed service. We have an existing ICT 
improvement group for schools to act as a reference group and promote 
collaboration between schools. 

 
4.5 Procurement 

Wherever there is a commercial advantage, the LEP, once it is 
operational, will be used for procuring the major projects within this 
programme to ensure best value for money is secured for schools being 
built or refurbished. We will work closely with the Primary Care Trust to 
identify opportunities for joint procurement, particularly relating to the 
development of primary care centres in neighbourhoods. 

 
4.6 Children’s Centres and extended services 

Of the 18 Children’s Centres which need to be delivered by 2010, 15 are 
already open or have a site identified. The outcomes of the consultation 
for the three remaining phase 3 centres in Chaddesden, Oakwood and 
Chellaston will take account of the issues within the Primary Capital 
Programme. We will seek to use the location of the Chaddesden centre 
to reduce surplus places in that area. In some areas of the city, 
Children’s Centre services may need to be delivered more locally within 
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neighbourhoods at individual schools as well as the formally designated 
bases.  

 
4.7 Design principles and consultation 

Where new building or major refurbishment is proposed, there will be full 
consultation with both staff and pupils. All primary schools have school 
councils in place, and these can be involved at an early stage. The 
experience of the design of other new schools in improving behaviour 
and learning will be taken into account. 

 
Facilities will be planned and designed with regard to the latest Building 
Bulletins, design guidance and standards issued by DCSF, including 
DDA requirements, and other partner organisations. We will also 
consider exemplar designs and good practice to ensure that innovative 
and inspirational solutions provide effective, efficient facilities that meet 
the aspirations of the building users as well as support 21st century 
learning.  

 
We will ensure that sufficient attention is placed on future proofing 
design solutions, not just in terms of supporting a high level dependence 
on technology but also in the: 
 

o potential to remove walls between teaching areas so that spaces 
could be easily adapted 

o potential to extend the schools should numbers increase 
o increasing use of the external environment as a classroom for a 

variety of curriculum areas including science, humanities, modern 
foreign languages, design technology and art. 

 
Environmental sustainability is important and the Council has given a 
commitment to reducing carbon emissions by 25% by 2012. Careful 
consideration will be given to the design for each facility in respect of 
energy efficiency. We are committed to achieving a ‘Very Good’ or 
‘Excellent’ rating by the Building Research Establishment Environmental 
Assessment Method (BREEAM). 

 
There will be consultation with a range of key stakeholders in relation to 
individual proposals including school workforce, pupils, parents and 
school communities as well as Council representatives. They will be 
actively encouraged to be involved in establishing briefs, developing 
design solutions and contribute to design solutions. A consultation and 
communication plan will be developed to determine the mechanisms for 
achieving this. 

 
School premises will be rationalised, remodelled or re-built to meet the 
changing requirements and provide optimum facilities subject to 
available resources and site conditions. 

 
 

 
5. Initial investment priorities 
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We have developed a scoring mechanism to indicate which schools and 
areas should be regarded as particular priorities. The weightings used 
are: 

 
• Building condition   40% 
• Low attainment    20% 
• Deprivation    20% 
• Surplus places/Oversubscription 20% 

 
The building condition indicator is based on a combination of the backlog 
of maintenance at each school and information on when buildings will 
reach their “out of service” date. The attainment indicator is based on a 
combination of Key Stage One or Two scores, and schools not meeting 
one or more floor targets at Key Stage Two. The deprivation indicator is 
based on the DCSF’s national figures for deprivation based on tax credit 
data at each school. The surplus places indicator reflects 2008 pupil 
numbers, while the oversubscription indicator covers those schools 
where the number of first preference applications exceeds the admission 
limit. 

 
Appendix 4 shows the total weighting for each school. This is not going 
to be used rigidly, but is more to inform priorities. Where there are poor 
quality buildings in areas of deprivation and low attainment, and with 
surplus places, these will receive a high priority. There will be some 
schemes not in deprived areas where building condition is so poor that 
rebuild or remodelling is required. Equally, there will be some schools in 
deprived areas with few building needs. New schools built in the last 10 
years will not be eligible for condition-related investment. 

 
Where there is a need for organisational review, the timescale for going 
to competition and through the statutory processes on consultation mean 
that implementation will be beyond 2011.  

 
Under the Education and Inspections Act 2006, we have to hold a 
competition if we: 

 
• identify a need for a brand new school 
• wish to rationalise existing provision, as with an amalgamation 
• wish to close a failing school and reopen it as a new school 

 
The government wishes to see proposers other than local authorities 
coming forward to set up new schools. These could include parents and 
community groups, universities and further education colleges, 
education charities, voluntary and religious groups, and existing schools. 

 
For a new build school, the estimated timescale is around a year to go 
through the statutory processes including a competition once specific 
proposals have been agreed by the Council’s Cabinet, followed by two 
years for tendering and construction. We will, therefore, be looking for 
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“quick wins” which do not require organisational change and can be 
implemented in 2009/10 and 2010/11. 

 
We are proposing the following projects as priorities for 2009/10 and 
2010/11, subject to the outcomes of consultation: 

 
• Firs Estate Primary – rebuild or remodelling with smaller capacity and 

review of use of space with potential for community facilities. This will 
address surplus places issues in an area of deprivation. 

• Ashgate Primary – remodelling of buildings and redesignation of 
space, which will reduce surplus places in an area of deprivation. 

• Ravensdale Junior – remodelling and extension to reflect effects of 
new housing developments. Funding would be joined up with 
developers’ contributions. This will address major condition issues. 

• Meadow Farm Primary – remodelling, possibly linked to Children’s 
Centre and extended services developments. This will reduce surplus 
places. 

• Markeaton Primary – rebuild of dining area to include a training 
kitchen and facilities to produce meals for other schools in the area 
with poor kitchens. This could be linked to developers’ contributions 
from local housing developments, and also to improvements at the 
adjoining Pupil Referral Unit. 

• Contribution to capital cost of Learning Platforms – this would benefit 
all schools and reduce the individual school contribution necessary. 

 
We are still working on the detailed costings for these projects, and this will be 
provided in the final version of the submission which goes to DCSF in June. If 
the funding is insufficient to fund all these schemes, the remainder would then 
become priorities for the following year. 
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Appendix 1   
 
Schools not meeting floor targets in 2007   

 
Points 
score 

Floor targets 
not met 

   
Allenton Community Primary School 174 2
Arboretum Primary School 178 1
Ashgate Primary School 212 1
Beaufort Community Primary School 213 1
Becket Primary School 220 1
Bishop Lonsdale Church of England (Aided) 
Primary School 174 2
Boulton Primary School 147 3
Brackensdale Junior School 163 3
Breadsall Hill Top Junior School 222 1
Derwent Community School 179 2
Firs Estate Primary School 214 1
Hardwick Primary School 203 1
Lakeside Community Primary School 219 1
Moorhead Primary School 163 3
Nightingale Junior School 185 2
Pear Tree Community Junior School 190 2
Roe Farm Primary School 171 2
Sinfin Primary School 187 2
St James' Church of England (Aided) Junior 
School 215 1
St John Fisher Catholic Primary School 174 2
Village Primary School (Normanton junior score) 185 2
   
Schools in italics are those which have recently been rebuilt 
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Appendix 2 
 
Overall surplus by cluster 2008 and 2018 
 Actual Forecast     
 2008 2018     
Cluster 1 4% -31% Rosehill/Pear Tree   
Cluster 2 7% 7% Abbey/Stockbrook   
Cluster 3 7% 18% Mackworth/Mickleover/Heatherton 
Cluster 4 15% 15% Derwent/Oakwood/Breadsall Hill Top 
Cluster 5 15% 23% Chaddesden/Spondon  
Cluster 6 8% 2% Allestree/Darley   
Cluster 7 15% 8% Alvaston/Boulton   
Cluster 8 13% 9% Normanton/Sinfin/Sunnyhill  
Cluster 9 13% 3% Osmaston/Allenton/Shelton/Chellaston 
       
City total 12% 9%     
       
Negative figure indicates shortfall of places 
       
Note: pupil planning numbers are projected at cluster level rather than 
by individual schools 

 
Appendix 3 
 
Schools with 25% or more surplus places in 2008 
   Notes     
Boulton Primary 53% Area review    
Firs Estate Primary 46% Proposed scheme 
Nightingale Junior 41% Area review    
Nightingale Infant 35% Area review    
Ashgate Primary 35% Proposed scheme 
Normanton Junior 35% Closing     
Derwent Primary 33% Area review    

Ash Croft Primary 32%
To be reviewed when housing 
development decisions known 

Sunnyhill Infant 29% Closing     
Meadow Farm Primary 27% Area review    
Beaufort Primary 26% Area review    
Silverhill Primary 25% Review designation of space 
Chaddesden Park Junior 25% Area review    
Allenton Primary 25% Area review    
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Appendix 4      
      
Scoring       
 Deprivation Condition Attainment Places Total
Beaufort Community Primary School 19 29 8 10 66
Boulton Primary School 19 5 20 20 64
Nightingale Junior School 20 10 14 16 60
Nightingale Infant School 20 18 6 14 58
Ashgate Primary School 17 24 8 0 49
Derwent Community School 20 1 15 13 49
Chaddesden Park Infant School 15 22 2 9 48
St James' Church of England (Aided)  
Infant School and Nursery 20 16 4 8 48
Chaddesden Park Junior School 14 20 3 10 47
Lakeside Community Primary School 18 0 8 20 46
Allenton Community Primary School 20 1 15 10 46
Brackensdale Junior School 16 7 19 4 46
Firs Estate Primary School 18 2 8 18 46
Pear Tree Community Junior School 20 6 14 5 45
Roe Farm Primary School 19 3 15 8 45
Reigate Primary School 17 16 5 5 43
Moorhead Primary School 18 2 19 2 41
Sinfin Primary School 20 0 14 7 41
Village Primary School  19 0 14 7 40
Markeaton Primary School 12 23 2 2 39
Grampian Primary School 19 7 4 8 38
St John Fisher Catholic Primary School 16 3 15 3 37
Cherry Tree Hill Junior School 13 12 5 5 35
Arboretum Primary School 20 3 11 0 34
Hardwick Primary School 20 0 9 5 34
Brackensdale Infant School 16 3 6 8 33
Cavendish Close Junior School 13 15 5 0 33
Bishop Lonsdale Church of England  
(Aided) Primary School 16 1 15 0 32
Breadsall Hill Top Junior School 16 4 8 4 32
Meadow Farm Community Primary 
School 15 4 3 10 32
Ash Croft Primary School 13 3 2 12 30
Becket Primary School 19 3 8 0 30
Dale Community Primary School 19 3 6 2 30
Lawn Primary School 2 12 0 16 30
Pear Tree Infant School 20 5 4 1 30
St James' Church of England (Aided)  
Junior School 20 2 8 0 30
St Joseph's Catholic Primary School 15 2 1 12 30
Cavendish Close Infant School 14 11 1 3 29
Redwood Junior School 17 5 5 2 29
Alvaston Junior Community School 14 7 5 2 28
Breadsall Hill Top Infant School 16 4 3 5 28
Oakwood Junior School 15 7 4 2 28
Redwood Infant School 18 1 2 7 28
Rosehill Infant and Nursery School 20 4 3 1 28
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Appendix 4 - continued      
      
Scoring       
 Deprivation Condition Attainment Places Total
St George's Catholic Primary School 15 5 4 4 28
Oakwood Infant School 15 4 3 5 27
Ridgeway Infant School 13 11 0 3 27
St Chad's Church of England 
(Controlled) Nursery and Infant 
School 20 4 3 0 27
Asterdale Primary School 15 1 1 8 25
Ravensdale Junior School 3 20 2 0 25
Shelton Junior School 16 4 1 4 25
Alvaston Infant and Nursery School 14 2 3 5 24
Chellaston Junior School 6 16 1 1 24
Shelton Infant School 17 4 1 1 23
Gayton Community Junior School 12 7 3 0 22
Silverhill Primary School 5 2 5 10 22
Parkview Primary School 2 1 0 18 21
Springfield Primary School 9 1 3 8 21
St Mary's Catholic Primary School 13 1 3 4 21
Borrow Wood Infant and Nursery 
School 8 1 2 9 20
Homefields Primary 5 1 0 14 20
Borrow Wood Junior School 9 6 1 3 19
Wren Park Primary School 5 13 1 0 19
Cherry Tree Hill Infant School 13 2 2 0 17
St Alban's Catholic Primary School 11 1 3 2 17
St Werburgh's Church of England 
(Aided) Primary School 8 1 1 7 17
Mickleover Primary School 2 13 1 0 16
Portway Infant School 2 3 0 10 15
Carlyle Infant School 7 5 1 0 13
St Peter's Church of England (Aided) 
Junior School 8 1 4 0 13
Chellaston Infant School 7 4 1 0 12
Ravensdale Infant School 3 3 1 4 11
Walter Evans Church of England 
(Aided) Primary School 2 1 0 8 11
Griffe Field Primary School 2 1 1 6 10
Brookfield Primary School 6 1 2 0 9
Portway Junior School 2 3 2 0 7
      
      
Schools in italics have been built in the last 10 years, so would not be eligible for condition related 
work 
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Consultation Questions 
 
 
1 Do you agree with the overall principles of the strategy? If not, 

please outline why below. 
 
    Yes 
    No 
 

 
Are there any specific issues you would like to see amended or 
added relating to: 

 
2 Designs for the 21st century curriculum (sections 3.1 and 4.7) 

 
 
 
 

3 The area reviews and preferred models for school organisation 
(sections 3.2, 3.3 and 4.2) 

 
 
 
 

4 Links with extended and locality services (sections 3.6 and 4.6) 
 
 
 
 

5 Facilities relating to ICT (sections 3.4 and 4.4) 
 
 
 
 

6 Facilities relating to special educational needs (section 3.2) 
 
 
 
 

7 Facilities relating to school meals (section 3.5) 
 
 
 
 

8 Facilities relating to PE and sport (section 3.5) 
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9 The schemes proposed for 2009/10 and 2010/11 (section 5) 
 
 
 
 
 
 
 10 Are there any other comments you would like to add? 

 
 
 
 
 
 
 

About You 
 Please tick the box which best describes you as a respondent 
    Parent / carer    Diocese 
    Headteacher    Partner Agency 
    Governor    Other 
    School Staff    
  Please State ________________________________________________
  
 Name of School or organisation 
 _______________________________________________________________
 Name 
 _______________________________________________________________
 Address 
 

_______________________________________________________________
 Postcode 
 _______________________________________________________________
To help us assess whether we have provided clear information, please let us know if this 
consultation was easy to understand 
   Yes 
   No 
Do you have any suggestions for improvement? 

 
 
 
 
 
 
 
Please return to Ruth Myring: 
Children and Young People’s Department, Middleton House,  
27 St Mary’s Gate, Derby DE1 3NN 
by Monday 19 May 2008. 


