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COUNCIL CABINET 
12 February 2020 

 

Report sponsor: Simon Riley, Director of 
Financial Services 
Report author: Toni Nash, Head of Corporate 
Finance  

ITEM 15 
 

 

2019/20 Quarter 3 Financial Monitoring for General Fund, Capital 
Budgets, Dedicated Schools Grant, Collection Fund and Housing Revenue 
Account. 
 

 

Purpose 

 

1.1 To summarise the Council’s forecasted financial outturn position to 31 March 2020 
based on the financial position as at 31st December 2019. 

Summary 

 Revenue budget: The Council is currently forecasting an overspend of £6.445m 
against our base budget requirement of £220.609m.  The overspend has 
increased by £0.962m, compared to the £5.483m overspend reported at the end of 
quarter 2.  This increase in the main is due to Children’s services within the 
Peoples Services directorate. The Council (alongside most Councils) faces a 
significant challenge around the sufficiency of placements; too many children are 
being placed with carers and providers from the private and independent sector.  
These placements are often more expensive than those that the Council can 
provide itself. 
 
The Council’s forecast overspend for 2019/20 is 2.9%. Excluding the demand led 
Children Social Care Budget the Council’s is forecasting a 0.3% underspend for all 
other Council Services.  The Council has also been successful in delivering the 
£7.183 million of savings and income generation business cases included within 
the 2019/20 budget approved by Council in February.    
 

 Children’s Social Care. The budget for Children’s Social Care remain the 
Council’s key pressure with short term spikes in demand or sufficiency in 
placements leading to changes in the forecast outturn as has been experienced 
from Quarter 2 to Quarter 3.  The previous quarter forecast did assume that there 
would be some movement of some of the high cost external residential placements 
to our own in-house provision but this transition may not materialise until after April 
2020 due to the temporary closure of one of our homes over the Christmas period.  

 
Despite an increase in the in-year spend in Social Care there is evidence that the 
interventions and demand management initiatives within Children’s Social Care 
are stemming the increase in children looked after and cost of placements.  During 
the calendar year of 2019 there were 233 new entrants into care. By 
comparison, in 2018 there were 268 new entrants, in 2017 there were 262 new 
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entrants and in 2016 there were 160 new entrants.  This represents a turning of 
the curve for the first time in three years and a significant decrease of 14% (35) 
within the last 12 months of children and young people being received into care at 
a time when demand nationally and regionally is increasing.  This reflects and 
evidences the impact of the targeted edge of care prevention work as part of the 
Demand Management programme within Early Help and Children’s Social Care 
that commenced at the beginning of 2019.  
 
The Stronger Families Resilient Children strategy is designed to change culture 
and practice across the service and seek to strengthen the family to support their 
own needs within the community where it is safe to do so as opposed to meeting 
their need through being brought into in care.  There will always be the need for a 
cohort of children and young people needing to become looked after for their own 
protection, however the overall number of total looked after children is a 
consequence of those higher numbers entering care in 2017 and 2018 still 
remaining in the system.  Throughput alongside maintaining prevention is the 
planned focus of intervention by the Service in 2020.  Additional funds to meet the 
current demand have also been incorporated within the MTFP going forward which 
will allow these initiatives to continue.   

 

 Capital budget: Capital expenditure to date is £52.778m and our forecast is 
estimated at £107.248m  against an approved capital budget of £181.031m 

 

 Reserves: The General Reserve balance remains at £10.933m and our 
Earmarked Reserves have a future years’ forecast balance of £16.256m after 
taking account of the current forecast overspend of £6.445m.  Any further residual 
overspend at the end of 2019/20 will reduce the reserve level.  The planned use of 
reserves to support the budget alongside the in-year call on reserves to fund the 
overspend, has reduced the level of reserves to smooth or support the MTFP in 
future.  However, in the recent CIPFA financial resilience index the level of Council 
Reserves (compared to the comparator group of Councils) was not assessed as 
being subject to undue stress.    

 

 Treasury Management: Total debt is £430.821m and total investments are 
£71.337m compared to £443.573m and £67.838 as at 31 March 2019.  No new 
borrowings have been made or are anticipated to be made in the year.  Total debt 
has reduced by £12.752m including the repayment of PWLB debt totalling 
£11.077m 

 

 Dedicated Schools Grant (DSG):  The total grant of £234.766m has been 
allocated to schools and retained educational services.  There is an overspend 
forecast on the High Needs Block of the DSG of £2.6m. DSG Reserve Balances 
were reported at £2.8m at the start of the financial year, with a current forecast of 
£0.2m left at the end of 2019/20.  There is the likelihood that either this year or 
next year a deficit recovery plan will need to be agreed with the DfE  
 

 Collection Fund: Council Tax billed for the 2019/20 financial year is £120.03m of 
which £97.019m or 80.48% has been collected.  Business Rates billed for the 
2019/20 financial year is £93.745m of which £77.098m or 81.91% has been 
collected 
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 Housing Revenue Account (HRA): The full year forecast projects a planned use 
of the HRA reserve of £4.507m 

 

 Performance on sundry debt collection and movement on arrears 
outstanding: The value of Sundry Debts to be collected is £8.751m.  This 
represents a reduction of £0.417m on the figure reported in the 2019/20 quarter 2 
report.      
 

1.2 Further analysis and explanations of key variances are provided in section 4 of the 
report.  
 

1.3 Included in the revenue forecast are planned savings and mitigating savings of 
£7.183m.  This equates to 100% of the savings target set by Council for 2019/20.  The 
limited number of unachievable savings within the 2019/20 budget has been 
addressed through the identification of additional savings and/or income.    
 

1.4 A summary of the net revenue forecast by directorate is set out in the table below, 
further detail on the restated budget is set out in section 4.2 of this report:  
 

 
Table 1 – Net Revenue Forecast to 31 March 2020 by Directorate 
 

Directorate 
position as at 31 
December 2019 

Approved 
Budget Restated 

Budget £m 
Current 

Budget £m 

Actual % of Current 
Budget to 

Actual 

Full 
year 

forecast 

Forecast 
Variance 

£m Spend £m £m 

  £m     

Peoples Services* 147.480 147.282 146.221 106.353 73% 153.421 7.200 

Communities and 
Place *** 

38.799 38.734 39.340 13.962 35% 40.096 0.756 

Corporate 
Resources 

31.627 32.535 33.245 26.948 81% 33.245  - 

Corporate** 10.195 9.550 8.458 15.385 182% 6.947 (1.511) 

Sub Total 228.101 228.101 227.264 162.648 65% 233.709 6.445 

Original approved 
transfer from 
reserves 

(7.492) (7.492) (7.492)   (7.492)  

TOTAL 220.609 220.609 219.772 162.648 74% 226.217 6.445 

* Peoples Directorate, Children's services actual spend includes (£8m) credit for schools balances 
appropriations. 
**Corporate, high spend due to a pre-payment into Derbyshire Local Government Pension Fund 
as approved by Urgent Leader’s Approval Report on 16 May 2018. 
*** Communities and Place actual spend includes HRA spend. 
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Recommendations 

2.1 To note: 
 

 The revenue projected outturn and key budget variances set out in the report in 

section 4 and the savings to be delivered in the year in section 4.25 

 The capital programme forecast and actual capital expenditure incurred during   

the quarter summarised in section 4.30 

 The Council’s reserves position, as set out in section 4.52 and Appendix 1 

 The Council’s treasury position and performance in the quarter, as set out in 

section 4.55 

 The forecast Dedicated Schools Grant position summarised in section 4.59 

 The Council Tax and Business Rates Collection Performance as set out in section 

4.60 

 To note the Housing Revenue Account Performance and projected outturn as set 

out in section 4.64 

 To note the changes already approved under scheme of delegation to the capital 

programme detailed in Appendix 2 

 The direct revenue financing as detailed in Section 6 paragraphs 4.48 to 4.51. 

 
2.2 To approve: 

 

 To approve changes to the 2019/20 - 2021/22 capital programme outlined in 

section 4.30 and detailed in Appendix 3. 

 

Reasons 

 

3.1 To provide assurance that the Budget approved by Council on 27 February 2019 is 
being effectively monitored and any major variances reported to Cabinet on a regular 
basis. 
 

3.2 To report significant changes to the budget, including capital and treasury 
management matters in line with the Council’s Financial Regulations. 

 

Supporting information 

 
4.1 The following notes, in sections 4.2 to 4.67, provide further analysis and explanations 

of key variances for each element of the financial forecast outturn. 
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4.2 Revenue  Budget  
 
The Council Budget Proposal 2019/20 approved at 27 February 2019 Full Council 
outlined the 2019/20 approved budget position.  After this report was approved a 
number of further technical adjustments were actioned which included cross 
directorate transfers.  These were required to give an accurate reflection of the detailed 
required budget position by directorate.  These adjustments did not change the net 
approved budget total of £220.609m. 
 

4.3 Peoples Services Directorate  

The Directorate’s full year revenue forecast indicates an overspend of £7.2m, as set 
out in the table below: 

  

Directorate 
position as at 
30 September 
2019 

Approved 
Budget 

£m 

Restated 
Budget 

£m 

Current 
Budget 

£m 

Actual 
Spend 

£m 

% of 
Current 
Budget 

to 
Actual 

Full 
year 

forecast 
£m 

Forecast 
Variance 

£m 

Adult Services 74.423 75.423 75.589 54.499 72% 75.089 (0.5) 

Children 
Services 

56.769 56.424 55.196 40.727 73% 62.896 7.7 

Public Health 16.288 15.435 15.435 11.128 72% 15.435 0 

Sub Total 147.480 147.282 146.220 106.354 72% 153.420 7.2m 

* Peoples Directorate, Children's services actual spend includes (£8m) credit for schools balances 
appropriations. 

 
4.4 The Peoples Services directorate is a significant and complex service area for the 

Council, providing mainly statutory services to the people of Derby. 
 

4.5 The services include covering the provision of education and learning in Derby 
schools, specialist support including services to children in care and care leavers, 
special educational needs and disabled children services, safeguarding of the most 
vulnerable children and adults and the associated regulatory duties.  
 

4.6 Adult social care offers support services to vulnerable adults, as well as providing 
information and advice about social care to the general public more broadly and to 
people who fund their own support.  Specifically, adult social care supports older 
people as the single largest group of individuals in the city, plus an increasing number 
of adults of working age with physical, mental health and learning disability support 
needs.  The Council also has a duty to ensure sufficiency and quality of adult care 
services in the local area for all residents.  
 

4.7 The Directorate also discharges the full suite of statutory requirements relating to 
public health, with responsibility for improving the health of the local population and for 
public health services including most sexual health services, public health in children’s 
nursing, statutory advice to NHS commissioners and services aimed at reducing drug 
and alcohol misuse.  
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4.8 Adults Services and Public Health - are forecasting an underspending position of 
(£0.5m) at the end of 2019/20.  The Adult Services underspend is associated with 
client numbers and the cost of care packages however it should be noted that as we 
move into the winter periods demand could  escalate.  The in-year savings builds on 
the Council’s continued success in managing costs and demand pressures within this 
service area.  
 

4.9 Children's Services – The service is currently forecasting an overspend of £7.7m, an 
increase of £1.1m from quarter 2.  The changes from the previous quarter are 
explained below:    
 

4.10 Placement costs of looking after children £3.6 million overspend an increase of £0.8m 
from the previous quarter.  Despite our numbers of looked after children remaining 
fairly consistent and below that of comparator authorities, the Council faces a 
significant challenge around the sufficiency of placements; too many children are being 
placed with carers and providers from the private and independent sector.  These 
placements are often more expensive than those that the Council can provide itself.  
The previous quarter forecast did assume that there would be some movement of 
some of the high cost external residential placements to our own in-house provision 
but these will not materialise until after April 2020 due to the temporary closure of one 
of our homes over the Christmas period. 
 

 To resolve this overspend, the Council has established a number of transformational 
work streams to address the market sufficiency issue.  These include increased 
corporate support and governance - a corporate board has been set up, which is 
coordinating the range of actions and proposals outlined below.  The board is chaired 
by the Strategic Director of Peoples Services. 
 

  A corporate approach to foster care recruitment to improve the number of internal 
fostering households and reduce the need to buy places from the independent 
sector which are more expensive than those provided through our own carers; this 
is making impact with significantly more fostering applications and assessments 
underway this year compared to the last two years.  Work is underway to 
reconfigure a building on the site of one of our children’s homes leading to the 
opening of a two bedded home which would then enable step down from the more 
expensive agency residential.  Strategic Housing and Derby Homes are also 
working closely with children’s services to support demand and have purchased 
two flats that will come on stream by the end of the calendar year which will enable 
young people to be stepped down from our internal residential homes and in turn 
we can then appropriately transition young people from external residential care 
into our own children homes 

  Implementing a new Children in Care placement framework across Derby, 
Derbyshire, Nottingham and Nottinghamshire LAs (D2N2), to replace the current 
East Midlands Regional Framework due to expire shortly.  The new D2N2 
framework will enable more flexible packages of care 

  Continued challenge for permanency solutions for children in long term placements 

 A review of processes and payments to ensure system efficiencies are maximised 
with new systems being implemented in November 
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  Other placement arrangements for children, where they are placed with friends or 
families, are also causing a £0.685m overspend.  This is as a result of the 
Directorate seeking other appropriate alternative placement arrangements, avoiding 
more expensive out of City placements as described above.  

 
4.11 The forecasts includes a forecast overspend on workforce costs of £1.5m.  This is a 

combination of increased pay costs than budgeted and the previous need for the 
Directorate to cover vacant posts by the use of agency social workers which are more 
expensive than those employed directly by the Council.  It should be noted though that 
the recruitment and retention strategies of the Directorate are paying dividend and 
there are only 9 agency social workers being employed from a high of 33 in March 
2017.     
 

4.12 Legal proceedings £0.400m overspend, no change from previous quarter.  The Council 
currently supplements its in-house legal support in respect of child protection legal 
work through external professional legal advice which is causing a pressure on the 
social care budgets.  The Council’s MTFP for 2020/21 includes a business case to 
increase in-house capacity to reduce dependency on external legal advice.  This is 
expected to reduce any recurrent overspend in future years.  

 
4.13 Interpretation services £0.200m overspend, no change from previous quarter.  The 

demand for interpreters to support the legal process for care proceeding is increasing.  
The Council has recently completed a procurement exercise and we have new 
contractors in place from 3 February 2020 – the contracts are being managed by 
People’s Services Children’s Commissioning Team and we have an Interpretation and 
Translation Working Group to make sure the contracts run smoothly and are cost 
effective.   
 

4.14 The welfare of Children in Need is overspending by £0.220m and leaving care 
allowances are also overspending by £0.280m due to increased numbers and eligibility 
of care leavers.  
 

4.15 The cost of home to school transport is causing a £1m overspend (an increase of 
£0.250m from quarter 2).  This results from more children with special educational 
needs accessing schools outside of the City.  The Council is currently reviewing the 
structure of the organisation in relation to transport to ensure that the teams can deliver 
the most effective and efficient transport solutions.  
 

4.16 The Department for Education (DfE) has consulted on the revised statutory guidance 
for local authorities on home to school travel and transport.  The consultation opened 
on 19 July 2019 and closed on 31 October 2019, outcomes of which have yet to be 
issued. 
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4.17 Communities and Place Directorate 
 

Directorate 
position as at 
30 September 
2019 

Approved 
Budget 

£m 

Restated 
Budget 

£m 

Current 
Budget 

£m 

Actual 
Spend 

£m 

% of 
Current 
Budget 

to Actual 

Full year 
forecast 

£m 

Forecast 
Variance 

£m 

Communities & 
Place 

38.799 38.734 39.340 13.962 35% 40.096 0.756 

Sub Total 38.799 38.734 39.340 13.962 35% 40.096 0.756 
 

 *Communities and Place actual spend includes HRA spend. 

 

4.18 The Directorate’s full year revenue forecast is a total spend of £40.096m, £0.756m 
over its allocated budget of £39.340m.  This is a decrease from the £0.846 million 
reported at quarter 2.  The main variances can be explained as follows: 
 

4.19 The overall overspend has arisen through: 
 
There is a forecast shortfall in income within Leisure, Culture and Tourism of £0.461m 
relating to historical income targets across the service and the impact of the current 
unavailability of the Guildhall theatre. 
 

4.19.1 There is a forecast shortfall in income across Streetpride £0.135m relating to Pest 
Control, Homes in Multiple Occupancy (HIMO) and Bereavement services.  The 
shortfall in income relating to Pest Control is due to increased internal activity which 
cannot be re-charged.  The HIMO Licences income received in year relates to 5 year 
licences so have been apportioned across that period. The Council do not expect a 
pressure in 2020/21 as the apportioned income levels off.  Bereavement services 
income pressure is as a result of fewer services performed due to low levels of 
bereavement losses along with competition from a new crematorium increasing its 
market share. 
 

4.19.2 There is a pressure relating to parking income £0.587m relating to low visitor numbers 
in the first nine months of the year.  This is being partially offset by a saving on 
forecasted passenger numbers relating to Concessionary Fares (£0.400m). 

 
4.19.3 A pressure of £0.062m against NNDR has arisen as a result of revaluations to 

Springwood Leisure Centre and Moorways Stadium. 
 

4.19.4 There is a pressure of £0.364m in the Streetpride service relating to trade waste and 
refuse collection services.  This is as a result of salary pressures within the service 
from low staff turnover rates, the impact of national living wage and the delegation of 
the Trade Waste Service to Nottingham City Council. 
 

4.19.5 There is a pressure of £0.110m relating to income and staffing within Planning 
services, due to staff absence, staff at top of grade and low turnover.  
 

4.19.6 There is a pressure of £0.260m across the directorate relating to staff at top of grade, 
low turnover and salary increases across the service.  Partially offset by vacancies 
across the service (£0.113m). 
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4.20 These overspends are offset by: 
 

 (£0.364m) Savings against waste disposal tonnages based on modelled tonnage 
information.  This offsets the waste pressure detailed above 

 (£0.321m) Savings as a result of refund of NNDR for the Assembly Rooms for the 
period March 2014 to date 

 Other smaller departmental underspends across the service (£0.032m). 
 

4.21 Actions to mitigate overspends 
The Directorate is making every effort to manage or mitigate the overspend within the 
current budget, and regular monitoring will continue.  The Directorate is exploring the 
opportunities to increase external income and identify new commercial opportunities.    
 

4.22 Corporate Resources Directorate and Corporately Held Budgets 
 
The Directorate’s full year revenue forecasts alongside Corporately held budgets 
shows an underspend of (£1.511m) against current allocated budget of £41.703m, as 
set out in the table below: This is an increased underspend from the (£1.263m) 
underspend reported at quarter 2 mainly due to staffing vacancies. 
 

Directorate 
position as at 
30 September 
2019 

Approved 
Budget 

£m 

Restated 
Budget 

£m 

Current 
Budget 

£m 

Actual 
Spend 

£m 

% of 
Current 
Budget 

to 
Actual 

Full year 
forecast 

£m 

Forecast 
Variance 

£m 

Corporate 
Resources 

31.627 32.535 33.245 26.948 81% 33.245   0 

Corporate * 10.195 9.550 8.458 15.385 182% 6.947 (1.511) 

TOTAL 41.822 42.085 41.703 42.333 102% 40.192 (1.511) 

* High spend due to a pre-payment into Derbyshire Local Government Pension Fund as approved by 

Urgent Leaders Approval Report on 16 May 2018. 

 
4.23 Corporate Resources 

Corporate Resources Budgets are forecasting a balanced outturn position.  The main 
variances are: 
 
Financial Services are forecasting an outturn overspend of £0.006m.  The main 
variances are Housing Benefit underspend of (£0.134m) as a result of improved 
overpayment recovery, Schools sold service income pressure of £0.097m resulting 
from schools becoming academies using a different provider, staffing overspends of 
£0.031m relating to new pay scales and low turnover and other minor variances across 
the service of £0.012m. 
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 Legal, Procurement and Democratic Services are forecasting an outturn overspend 
of £0.262m.  The main variances are £0.106m unachievable land charges income due 
to lower demand, incorrect VAT treatment and subsequent clawback from HMRC of 
land charges income of £0.057m, £0.065m overspend on election costs and other 
minor net variances across the service of £0.034m.  
The overspend on Election costs is due to the following: 
 

 Conduct of Elections assumes that £0.015m of the expenditure claimed may not be 
approved by the Cabinet Office - based on previous claims experience 

 In Register of Electors there have been significant additional printing/postage cost 
arising from registering electors and dealing with postal vote applications for 
EU/General elections in addition to local elections.  These costs of £0.017m are 
outside the remit of the Elections Unit and therefore such costs fall on the Local 
Authority.  In addition there has been further unbudgeted spend on postage and 
printing relating to 2018/19 of £0.033m. 

 
 Internal Audit are forecasting an outturn overspend of £0.004m as a result of 

subscriptions budget shortfall. 
 

 Human Resources are forecasting an outturn underspend of (£0.036m).  The main 
variances are temporary income from Amber Valley (£0.050m) for HR services, net 
staffing savings from vacancies (£0.034m) which are partially offset by net pressures 
from eye care vouchers and Disclosure and Barring Service (DBS) checks £0.071m 
(which are uncontrollable costs for a Council wide service). There are other minor net 
variances of (£0.023m).  
 

 Corporate Core are forecasting an outturn underspend of (£0.150m).  The main 
variances are staffing underspends of (£0.108m) together with other net underspends 
across the services of (£0.042m).   
 

 Digital Services and Customer Management are forecasting a balanced outturn 
position.   
 

 Property Services are forecasting an outturn underspend of (£0.086m).  The main 
variances are staffing overspends of £0.161m due mainly to the use of agency staff, 
further rental income than previously anticipated (£0.086m), additional schools 
package income following review of packages  (£0.171m), lower than anticipated 
demand for general building repairs (£0.102m) and expenditure incurred in relation to 
the pest prevention measures £0.050m.  There is loss of rental income at Kedleston 
Road of £0.070m as a result of Derbyshire Library service vacating part of the building 
(which is reflected as a pressure in the latest Medium Term Financial Plan) and other 
minor net underspends across the service of (£0.008m).  
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4.24 Corporate Budgets 
The full year forecast projects an underspend of (£1.511m) against a current base 
budget of £8.458m.  This is mainly due to additional one off funding for adjustments to 
the previous year’s Business Rates Tariff (£0.531m), Apprenticeship Levy underspend, 
where costs have been contained within directorates (£0.325m), an underspend within 
the Corporate Contingency Budgets (£0.434m), and an underspend from the 2018/19 
management restructure of (£0.041m).  There is also an annual leave purchase saving 
(£0.180m) which has been included as a permanent saving in next year’s Medium 
Term Financial Plan. 
 
The Corporate budgets contain a prepayment to the Derbyshire Pension fund for the 
Pension costs, both current service payment and historical pension deficit.  Latest 
estimates suggest that the figure supplied by the actuary were overstated and the 
current forecasts assume that the service pension overpayment will be re-paid to the 
Council in year with a net nil effect.  Negotiations with the fund are ongoing. 
  

4.25 Savings delivery 
The Council’s Revenue budget for 2019/20 included savings targets for each 
directorate in order to support a balanced budget position.  
 

2019/20 Directorate 
Savings Targets 

Approved 
Savings 

Targets £m 

Savings 
Delivered 

£m 

Year End 
Shortfall 

£m 

Forecast 
Variance 

% 

Peoples Services 4.549 4.549 0 0 

Communities and Place 1.696 1.696 0 0 

Corporate Resources 0.938 0.938 0 0 

Total 7.183 7.183 0 0 

 
 

4.26 The following notes provide a summary of each directorate’s performance in delivering 
its savings targets. 
 

4.27 People's Services: All of the directorates £4.549m planned savings have been 
delivered. 
 

4.28 Communities and Place are planning on achieving £1.696m of the target which 
includes the directorate’s share of the undeliverable charging for staff car parking and 
more usage of grey fleet saving of £0.050m. 
 

4.29 Corporate Resources: All of the directorates £0.938 planned savings have been 
achieved.  
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4.30 Capital Monitoring 
The capital expenditure forecast for 2019/20 has been reviewed and the updated 
forecast is now £107.248m and detailed at section 4.33 to 4.51.  There is a forecast 
underspend of £73.783m against the approved budget of £181.031m agreed by Full 
Council on 27 February 2019. The majority of this underspend will slip (along with its 
financing source) into future years.  
  

4.31 The table below analyses the main variances by service against the profiled quarter 3 
budget and the actual spend. 
 

 
 
2019/20 Capital 
Programme by 
Service Area 

Approved 
Capital 
Budget 

 

Actual 
Spend 

% of 
Approved 

Budget 

Current full 
year forecast/ 

Revised 
Budget 

% spend 
of 

forecast 
budget 

Forecast 
Variance to 

original 
Approved 

Budget 
 

 £m £m % £m % £m 

Schools 13.627 8.010 58.78 10.213 78.43 (3.414) 

Housing 
General Fund 

6.587 1.751 26.58 
3.379 

51.82 (3.208) 

Property 
Improvement 

16.015 3.518 21.97 
9.222 

38.15 (6.793) 

Flood Defence 0.250 0.180 72.0 1.480 12.16 1.230 

Highways & 
Transport 

25.868 14.256 55.11 27.756 51.36 1.888 

Vehicles Plant 
& Equipment * 

32.032 2.633 8.22 5.792 45.46 (26.240) 

Regeneration 60.061 10.817 18.01 19.340 55.93 (40.721) 

Information and 
Communication 
Technologies 
(ICT) 

2.198 2.132 97.00 3.060 69.67 0.862 

Housing 
Revenue 
Account (HRA) 

24.393 9.481 38.87 27.006 35.11 2.613 

Total 181.031 52.778 29.15 107.248 49.217 (73.783) 

 
 

4.32 Capital expenditure to date is low against the original approved budget due to the 
heavy profiling of schemes spend towards the end of the year.  
 

4.33 At the end of 2018/19 a total of £9.316m of the capital programme budget was carried 
forward into 2019/20, further net reductions of (£59.634m) have been previously 
approved by cabinet and changes this quarter requiring approval of (£23.465m) to 
reduce the programme, are detailed below and in Appendices 2 and 3. 
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4.34 The main changes over and above outturn slippage are profiling of the additional 
funding for the A52 scheme reported to April Cabinet 2019 together with changes 
reported at quarter 2.  Further slippage reported this quarter is mainly on the highways 
programme due to re-profiling of some major schemes to 2020/21 including the A52 
and the Air Quality scheme. In addition clawback of some public transport grant has 
also been necessary. 
 

4.35 Schools 
The schools capital programme requires net changes of (£2.232m) as detailed in 
Appendices 2 and 3. The significant changes over £0.200m being: 
 

 (£1.657m) slippage on the Chellaston Secondary School - Homeleigh Way 
contribution and S106). Chellaston Secondary School is leading this project as is 
standard practice for Council funded schemes at Academy Schools.  Due to a 
revision by the Academy to the programme there is a requirement to revise the 
cash flow forecast from the original provided.  The Academy is working with the 
Council and external consultees as part of the planning application process.  It is 
anticipated that the Academy could receive planning permission before April 2020 
which is reflected in a revised programme for delivering the project 

 (£0.293m) slippage on the Special Educational Needs Development (SEND) 
programme. The recent SEND OFSTED Inspection identified a requirement to 
review SEND capital proposals.  This process is currently underway as part of 
developing a new SEND Strategy. Therefore it has been necessary to slip money to 
2020/21 to be used within SEND Capital projects. 

 
4.37 Housing General Fund 

The Housing General Fund capital programme requires net changes of (£1.419m) as 
detailed in Appendix 2 and 3. The significant changes over £0.200m being: 
  

 (£1.010m) slippage for the City Living Scheme. The slippage is as a result of the 
land owner/project partner going into liquidation in 2019/20.  Procurement of a new 
partner will now take place in 2020/21 

 (£0.380m) slippage for the Milestone House scheme.  This is due to the 
requirement for the re-procurement of specialist works in 2020/21 which was 
necessary as the scope of works had changed.  

 



    

14 

4.38 Property Improvement (including Parks and Open Spaces) 
The Property Improvement capital programme requires net changes of (£4.299m) as 
detailed in Appendices 2 and 3.  The significant changes over £0.200m being: 
 

 (£0.655m) change including slippage of (£0.555m) and a reallocation of (£0.100m) 
for the Stores road Tram shed demolition on the Homes for Older People (HOPS) 
reconfiguration Perth House scheme. Following a review of this asset and all HOP's 
this budget will be used to work on all HOP's remodelling, reconfiguration and 
redevelopment across all 4 sites. This will be merged with the HOP scheme in 
2020/21 and also the Corporate Landlord has taken the strategic decision to pool 
and merge budgets to focus on the updating of all HOP's. The works are required 
for Infection control and also some winter pressures.  The infection control work is a 
refurbishment to eradicate potential infections. Work was undertaken with Peoples 
directorate to confirm a scope of works.  Plans and costs are now known but the 
work will not be completed in time for it to be captured in this financial year 

  (£0.400m) slippage on the Guildhall roof coverings and stone work replacement 
scheme. This is due to the findings as work to the roof progressed.  Further 
intrusive survey work is now required to identify the full extent of the repairs.  As 
such this will take the work into the next financial year.  Completion this financial 
year  is not achievable 

  (£1.880m) slippage on the Swimming Pool new build scheme.  The re-profiling is 
reflective of the current programme and achieves practical completion in 2021.
  

      
4.39 Flood Defence 

The Flood Defence capital programme requires no changes this quarter. 
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4.40 Highways and Transport 
The Highways and Transport capital programme requires net changes of (£10.914m) 
this quarter as detailed in Appendix 2 & 3.  The significant changes over £0.200m 
being: 
 

 (£0.300m) slippage on the Structures Maintenance scheme.  It has always been 
intended to deliver this scheme alongside the A52 main scheme to minimise the 
effect on highway users. Changes to the schedule of the main scheme mean this 
will now need to take place in 2020/21 

 (£4.609m) slippage on the A52 scheme. At Q2 the project team requested an 
increased allocation to cover the forecast spend on the project at that time, based 
on the forecast costs from the principal contractor and across the wider project 
team including budgets of land purchases, staffing fees, statutory undertakers 
costs.  Although Works on the scheme remained broadly on track through the 
challenging weather in November 2019 (flooding and rainfall), some elements of 
the works have needed to be re-programmed and will not now be carried out until 
2020/2021.  However the scheme is still expected to be completed by late summer 
2020 

 (£0.464m) slippage on the Smarter Choices scheme. Due to resourcing issues, it 
was not possible to obtain the flood risk assessment required for the planning 
application internally.  Therefore an external company has had to be identified and 
instructed.  This has meant a delay to the submission of the planning application 
and consequently construction commencing on site.  This report requires slippage 
for the value of the construction, retaining a small amount of budget to enable the 
planning application to be submitted 

 (£2.085m) change including (£1.375m) reduction and (£0.710m) slippage on the 
Public Transport scheme. Following discussions with Department for Transport 
(DfT) about the use of this grant, it has been agreed to return a large portion of the 
grant and re-purpose the remainder to undertake improvements at the bus station.  
The total grant is £3m and all but £0.750m to be returned, £1.375m of which was 
programmed in 2019/20 

 (£3.121m) slippage on the Air Quality scheme.   The Council has been in 
discussions with government due to the significant technical complexity of the 
scheme.  Refinements to the project scope, securing funding and clarifying the 
monitoring and evaluation process have meant the Council have been unable to 
proceed as per the planned schedule for the project. 

  
4.41 Vehicles Plant and Equipment 

The Vehicles Plant and Equipment capital programme require net changes of 
(£0.209m) as detailed in Appendix 3.The significant change over £0.200m being: 
 

 (£0.355m) reallocation from the replacement of refuse vehicles scheme to a new 
scheme for the introduction of the purchase of previously leased vehicles plus a 
small amount to street cleaning.  £0.330m reallocated for the purchase of 
previously leased vehicles will be completed in 2020/21 therefore this budget has 
been slipped.  The refuse budget originally included funds to replace vehicles to 
meet Air Quality compliance; however this is no longer required as a charging zone 
is not being implemented. Budget is therefore available for reallocation.  
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4.42 Regeneration 
The Regeneration capital programme requires net changes of (£2.711m) as detailed in 
Appendices 2 and 3.The significant changes over £0.200m being: 
 

 (£0.200m) slippage on the High Quality Office Space Bold Lane. In late 2019 
Cabinet approved a business case and funding for progressing an office 
development at One Cathedral Green.  This opportunity has taken priority and the 
Council will be reviewing plans for Bold Lane in the new financial year  

 (£0.674m) slippage on the Market Hall Refurbishment scheme. Substantial works 
on Phase 1 (the roof) have slipped from a November 2019 start to January 2020 
start.  This slippage is due to scoping of the works required and updating the 
projected cost for Phase 1 which took longer than originally envisaged. A separate 
report on the Market Hall is on the March Cabinet agenda 

  (£0.200m) slippage on the Ihub Plot Preparation scheme.  The design for the 
bringing forward of the site to the rear of the iHub has been refined and addresses 
the constraints of the site.  This has taken longer than anticipated. Once planning 
has been granted preparation work for the site can be commenced 

 (£0.260m) slippage on the T12 Phase 2 scheme.  The delivery of this scheme was 
completed under budget therefore the saving is being pooled into the wider Infinity 
Park Derby (IPD) programme. It is proposed to slip the remaining £0.260m into 
future years to support other IPD infrastructure schemes priorities, subject to a 
review against Capital Strategy ambitions.   

  (£0.350m) slippage on the Becketwell scheme to 2020/21.  This is because of an 
extended procurement exercise for the demolition of Debenhams and a longer than 
anticipated period of contractor mobilisation.  This will not impact on the overall 
completion date for the scheme priorities, subject to a review against Capital 
Strategy ambitions   

 (£1.054m) slippage on the Our City Our River (OCOR) scheme.  £1m is due to 
finalisation of construction contract figures for Package 1, a reduction for the works 
on Aida Bliss which the HRA are now undertaking rather than as part of the OCOR 
scheme and slippage of the work programme into future years. 

 
4.43 ICT 

The ICT capital programme requires net changes of (£0.951m) as detailed in 
Appendices 2 and 3. The significant changes over £0.200m being: 
 

 (£0.251m) slippage on the major IT Hardware Development Scheme.  This is due 
to £0.031m forecasted for IT at the new Swimming Pool has not been ordered due 
to the slippage on the swimming pool project.  The Public PC Replacement Project 
(£0.150m) will commence after the corporate Windows 10 rollout that has been 
delayed slightly as the Council has adopted a modern management solution that 
has not been taken up by many authorities yet and as a result, faced a number of 
unforeseen issues during the development.  £0.070m of the funding allocated to 
replace the corporate network will be spent in 2020/21 on core switches in the 
Council House once the remote sites have been upgraded in 2019/20.  The plan 
was to replace the core switches in the Council House in 19/20 but this has slipped 
due to the priority being to exit the network contract with Updata by 31st March 
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  (£0.231m) slippage on the Peoples Services Information Governance scheme.  
This is due to the New Liquid Logic modules (£0.207m) not yet being ordered as 
the Council is negotiating a discounted contract with Liquid Logic as part of the 
application & contract review.  In addition £0.025m is allocated for a project 
manager resource to implement the new modules - this has been delayed until the 
modules have been ordered     

 (£0.469m) slippage on the Major IT Systems Development Scheme.  The Digital by 
Default programme is initially a 2 year programme.  £0.179m is forecasted for 
project staffing costs in 2020/21, along with £0.289m forecasted for funding 
priorities that will be identified through the Change Derby programme.  The budget 
allocated for the Digital by Default programme was identified before the offer had 
fully been approved.  At this stage, it was not clear whether spend would be on 
systems and solutions or staffing resources to develop systems.  As the offer 
developed it became apparent that staffing resources would be needed for 2 years.   

 
4.44 Housing Revenue Account  

The HRA capital programme requires net changes of (£0.730m) as detailed in 
Appendix 3.  The significant changes over £0.200m being: 
  

 £0.321m increase to the New Build and Acquisitions scheme. Additional 
completions and expenditure has been achieved ahead of expected programme 

 (£0.700m) slippage on the Bosworth New Build scheme. Contracts were due to be 
entered into during the final quarter of the year, however the developer has delayed 
due to legal due diligence that identified a charge against the land value which has 
meant the Council are currently unable to purchase with clean title.  Additional 
discussions are required with the developer on how he can remove the charge so 
we can proceed to enter into contract.        

      
4.45 Section 106 Contributions 

 
Section 106 (S106) contributions are allocated through the S106 working group and 
are required to be reported to cabinet.  There are no additional S106 contributions 
allocated this quarter. 
 

4.46 Current S106 balances are £9.545m.  The table below shows these balances and 
committed for all S106 contributions.  Appendix 4 provides a detailed breakdown of all 
S106 contributions by ward and planned use: 
 

Position £m 

Opening balance as at 1/4/19 10.578 

Received to date 0.816 

Adjustments/Clawbacks/Expired (1.849) 

Total Available 9.545 

Committed 2019/20 (2.442) 

Forecast Available Future Years 7.103 
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4.47 The S106 contributions are held under long term liabilities within the balance sheet as 
‘capital grant receipts’ in advance. 

 
4.48 

 

Direct Revenue Financing 
Public Protection & Streetpride use a mixture of service finance borrowing, capital 
receipts and direct revenue financing from base budget to purchase vehicle, plant and 
equipment. In 19/20 the following direct revenue financing is required up to: 
 
Refuse                                £0.234m 
Street Cleansing   £0.123m 
Grounds Maintenance £0.208m 
Highways Maintenance £0.206m 
Bereavement Services £0.013m 
 

4.49 CCTV require up to £0.084m direct revenue financing to fund the capital purchase of 
new CCTV equipment including £0.001m to Highways & Transport capital scheme. 
 

4.50 Waste management require up to £0.013m direct revenue financing, to fund the capital 
purchase of bins for the reintroduction of recyclable waste to households that now 
have a recycling option. 
 

4.51 Derby Live requires £0.005m of direct revenue financing as a contribution to support a 
Cycle Derby scheme on the Highways & Transport capital programme concerning the 
Darley Park footpath. 
 

4.52 Usable Reserves 
 

4.53 General Fund Balance At 31 December 2019 the General Fund Balance is £10.933m.  
This is within the best practice accounting guidelines with expected percentage of 
budget being at 4.96% of the 2019/20 net budget requirement.  Earmarked Reserves 
have a future year's forecast balance of £16.256m after taking account of the current 
forecast overspend.  Any further residual overspend at the end of 2019/20 would be a 
call on the reserves and potentially impact on the Council’s financial resilience.  

 
4.54 Earmarked Reserves These are set out in full in Appendix 1 and are held to fund 

specific projects, such as the Council's regeneration fund programme and include 
other reserves which are not available to the Council for general use; such as School 
Balances.  At 31 December 2019 forecast reserves total £70.776m as at 31 March 
2020 and £16.256m in future years (excluding HRA ring-fenced balances and general 
ring-fenced reserve balances).  
 

4.55 Treasury Management  
All Treasury Management activities in quarter 3 were in accordance with the Treasury 
Management Strategy 2019/20, approved by Full Council Cabinet on 13th February 
2019 and are within CIPFA’s Prudential Code for Capital Finance in Local Authorities. 
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4.56 The Treasury Management forecast outturn for 2019/20 is a net underspend of 
£0.800m as at quarter 3.  Minimum Revenue Provision (MRP) is less than originally 
forecast due to reduced unsupported borrowing in 2018/19, as a result of slippage in 
capital expenditure in 2018/19.  The Treasury Management underspend will be 
transferred to the Treasury Management Reserve.  
 

4.57 As at the 31st December 2019 the total debt portfolio of the Council (including HRA 
debt) was £430.821m offset by investments of £71.337 resulting in an overall net debt 
position of £359.484m.  The net debt portfolio is set out in the table below: 
 

4.58  
External Borrowing £m £m 

 As at 31/03/19 As at 21/12/19 

Fixed Rate PWLB 303.288 292.211 

 Fixed Rate Market 20.000 20.000 

 Other Local Authorities 25.000 25.000 

 Other Loans  3.683 2.008 

Other Long-term Liabilities:     
- Transferred Debt from other Local Authorities 0.405 0.405 
- PFI Financing 
- Finance Lease Liabilities 

90.801 
0.396 

90.801 
0.396 

Total Gross External Debt 443.573 430.821 

Investments (67.838) (71.337) 

Total Net External Debt 375.735 359.484 

 
 

4.59 Dedicated Schools Grant - Centrally Retained Elements  
 
The 2019/20 allocation for the Dedicated Schools Grant (DSG) is £234.766m and there 
continues to be significant pressures in the High Needs Block (HNB) supporting 
children with additional needs.   
 
Working groups involving Council Senior Officers and Head Teachers are working on a 
number of strategic themes which includes revising the process and panel 
arrangements for decision making about high needs provision, reviewing current out of 
authority placements, reviewing the criteria to assess requests for high needs funding 
and the future configuration of provision for children and young people with social, 
emotional and mental health needs.   
 
However, locally demand in the system remains very high and in 2018/19 there was a 
66% increase in new Educational Health and Care Plans issued which was 
significantly higher than the national average of 16%.   
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 The High Needs Block is forecast to overspend by £2.6m in 2019/20.  DSG Reserve 
Balances were £2.8 million at the start of the financial year and are forecast to be only 
£0.2 million at the end of 2019/20. There is the likelihood that the Council either this 
year or next year will be required to agree a DSG deficit recovery plan.  Further work is 
ongoing  to agree strategic options on which to consult the sector which will be 
designed to bring the High Needs Block into balance;  
 
The Department for Education (DfE) has accepted that more funding is required for 
‘Special Education Needs and Disability (SEND) children; the Association of the 
Directors of Children’s Services has estimated that 90% of local authorities will 
overspend their HNB allocation in 2020/21 and a recently published report by the 
Parliamentary Education Committee – A ten-year plan for school and college funding 
(2019) – has urged the DfE to urgently address a projected deficit in the HNB of at 
least £1.2bn by 2021.   
 
In response to this, HM Treasury released some details of the 2019 Spending Round 
on 4 September 2019 and further details were contained in a written statement to 
Parliament on 9th September 2019. The Government’s announcement stated that 
national funding for schools and high needs will increase by £2 billion for 2020/21, £4.8 
billion for 2021/22 and £7.1 billion for 2022/23. 
  

4.60 

 

Collection Fund 
The collection fund forecast for the position at 31 March 2020 has been reviewed at 
quarter 3 and we are currently forecasting a deficit of £4.720m of which the Councils 
share will be £2.580m.  
 
Council Tax is currently forecasting a deficit of £1.136m with the Council’s share being 
£0.941m.  This position is slightly better than the reported forecast deficit at quarter 2 
which is mainly due to a reduction in prior year arrears.  
 

4.61 As at 31 December 2019 the amount of Council Tax billed for the 2019/20 financial 
year is £120.03m and of that we have collected £97,019m, which is 80.48% compared 
with 80.94% as at the same time last year.  Compared with the position 12 months 
ago, in cash terms, we have collected £4,712m more council tax from council tax 
payers.   
 

4.62 As at 31 December 2019 the amount of Business Rates billed for the 2019/20 financial 
year is £93,745m and of that we have collected £77,098m, which is 81.91% compared 
with 82.04% as at the same time last year.  Compared with the position 12 months 
ago, in cash terms, we have collected £0.177m more business rates from business 
ratepayers.  
 

4.63 Housing Revenue Account   
The Housing Revenue Account (HRA) report on the management of the Council’s 
housing stock. 
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4.64  

Department position as at 31 
December 2019 

Original 
Budget 
(annual) 

£m 

Actual 
Spend 
Qtr3 
£m 

% of 
Budget Full year 

forecast 
£m 

Forecast 
Variance 

£m 

HRA (4,507) 13,379 296% (4,507) 0 

 

 
 

 

As part of the 30 year HRA Business Plan, the HRA is budgeted to use £4.507m from 
the HRA reserve in 2019/20.  It is currently forecast on target to use £4.507m from the 
reserve.  
 

4.65 A review of the £6.033m HRA debt has been carried out. As a result of this the total 
debt identified to be written off is £0.655m, all of which has been provided for in the 
HRA bad debt provision of £5.6m at March 2019.  This means that the 2019/20 
revenue impact on the HRA is nil. 
 

4.66 Other factors that will influence outturn, include: 
 

 A review of central support services charges from the General Fund to the HRA is 
currently being undertaken.  This may result in the charge to the HRA differing from 
the budget and current forecast 

 The impact of the introduction of Universal Credit is being assessed.  It is expected 
it will result in an increase in the level of bad debt; this increase was incorporated 
into the 2019/20 budget. However, the introduction of Universal Credit was delayed 
until 11 July 2018; this will be the first full year impact of Universal Credit 
implementation. 

 
4.67 Performance on sundry debt collection and movement on arrears outstanding 

The value of Sundry Debts is £8.751m.  This represents a reduction of £0.417m on the 
figure reported in the 2019/20 quarter 2 report.  There continues to be a number of 
high value debts being raised, some of which are paid over a series of periodic 
payments.  The Accounts Receivable team are monitoring these accounts to ensure 
they are being maintained and are taking all steps available to collect all other debts 
owing to the Council.  

 
Public/stakeholder engagement 

 
5.1 None directly arising. 

Other options 

6.1 None directly arising. 

Financial and value for money issues 
 
7.1 The financial and value for money implications are set out in the report. 

Legal implications 
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8.1 The report confirms that the Council has met its statutory requirement to deliver a 
plan for a balanced budget. 

Other significant implications 
 
9.1 
 

Environmental Sustainability 
The report sets out the implications of the capital programme. 
 

9.2 Property and Asset Management 
 

9.3 Risk Management and Safeguarding 
The report demonstrates it has the resources available to deliver the Council’s 
priorities but it will mean application of reserves if overspends are not reduced over 
the remainder of the year. 
 

9.4 Corporate objectives and priorities for change 
The budget provides the financial resources to deliver key objectives and priorities. 
 

9.5 Equality implications 
We recognise that our interpretation and translation budget is unpredictable and can 
fluctuate any time, due to need. 
 

This report has been approved by the following people: 

Role Name Date of sign-off 

Legal  Olu Idowu 23/01/2020 
Finance  Toni Nash 22/01/2020 
Service Director(s) Simon Riley 22/01/2020 
Report sponsor   
Other(s) Ann Webster 22/01/2020 

For more information contact: 
Background papers:  
List of appendices:  

Toni Nash: Toni.Nash@derby.gov.uk 
None. 
Appendix 1 – Summary of reserves 
Appendix 2 – Changes to capital programme under delegation 
Appendix 3 – Further changes to the capital programme 
Appendix 4 – S106 Contributions by Ward  
 

mailto:Toni.Nash@derby.gov.uk
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Appendix 1 
Summary of Reserves Movement as at 31 December 2019 

Statement of Reserves 

2019/20 
Opening 
Balance 

£m 

In Year 
Movement 

£m 

2019/20 
Commitment

s £m 

2019/20 
Closing 
Balance     

£m 

Future 
Years 

Commitmen
ts £m 

Ring-
fenced  

£m 

Future 
Years 

Closing 
Balance       

£m 

General Fund               

Unallocated General Fund Balance 
(10.933) - - (10.933

) 
- - (10.933) 

Balances Held By Schools (8.049) - 3.500 (4.549) - 4.549 - 

TOTAL 
(18.982) - 3.500 (15.482

) 
- 4.549 (10.933) 

Revenue Earmarked Reserves               

Budget Risk Reserve 
(23.901) (0.505) 12.433 (11.973

) 
6.951 - (5.022) 

Central Schools Budget Reserve (2.836) - - (2.836) - 2.836 - 

General Insurance Reserve (2.580) - - (2.580) - - (2.580) 

Trading Services Reserve (0.173) - 0.056 (0.117) 0.117 - - 

Year-end grants with restrictions (5.786) 0.922 4.092 (0.772) 0.673 0.099 - 

DEGF Interest Reserve (1.064) 0.187 0.273 (0.603) 0.603 - - 

Regeneration Fund Reserve (1.988) - 0.696 (1.292) 1.292 - - 

Assembly Rooms Reserve (5.511) 1.300 - (4.211) 4.211 - - 

Delivering Change Reserve (2.363) - 1.965 (0.398) - - (0.398) 

Better Care Fund Reserve  (2.422) - 2.422 0 - - - 

Business Rate Pilot Reserve (2.947) - 0.083 (2.864) 0.980 - (1.884) 

Business Rates Smoothing Reserve (6.995) - 6.995 0 - - - 

Treasury Management Reserve (0.685) (1.000) (0.900) (2.585) 2.585 - - 

Public Health Reserve - - - 0 - - - 

Adult Social Care Reserve (0.421) - 0.272 (0.150) 0.150 - - 

Capital Feasibility Reserve  (1.000) - 0.399 (0.601) - - (0.601) 
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Other Service Reserves (10.348) - 1.839 (8.509) 2.685 0.313 (5.511) 

PFI Reserves 
(27.716) - (1.348) (29.064

) 
29.064 - - 

Earmarked Reserves to support the capital 
programme 

(3.172) 0.211 0.740 (2.221) - 1.961 (0.260) 

TOTAL 
(101.908

) 
1.115 30.017 (70.776

) 
49.311 5.209 (16.256) 

Statement of Reserves 

2019/20 
Opening 
Balance 

£m 

In Year 
Movement 

£m 

2019/20 
Commitment

s £m 

2019/20 
Closing 
Balance     

£m 

Future 
Years 

Commitmen
ts £m 

Ring-
fenced  

£m 

Future 
Years 

Closing 
Balance       

£m 

Housing Revenue Account (Ring-
fenced) 

              

Housing Revenue Account (Ring-fenced) 
(47.310) (0.683) 4.507 (43.486

) 
- 42.80

3 
(0.683) 

Major Repairs Reserve (6.589) - - (6.589) - 6.589 - 

Other Earmarked HRA Reserves (0.683) 0.683 - (0) - 0.683 0.683 

TOTAL 
(54.582) - 4.507 (50.075

) 
- 50.07

5 
- 
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Appendix 2 
Changes to the Capital Programme made under Delegation. 

 

Scheme Area 

Latest 
Approved 

Capital 
Programme 

2019/20 
£m 

Revised 
Capital 

Programme 
2019/20 

£m 

Change 
£m 

Schools    

 Murray Park – 550 place school expansion  2.387 2.372 (0.015) 

Springfield Primary School - 2017 Additional 
classroom accommodation 

0.043 0 (0.043) 

Wren Park Additional Classroom Feasibility 0.040 0.005 (0.035) 

Mickleover Primary School - Fire Risk Mitigation 
Works 

0.039 0.005 (0.034) 

Ashgate Primary School- Final Phase 
Refurbishment 

0.027 0.002 (0.025) 

Primary Phase Specialist Enhanced Resources 
Unit Alterations 

0.002 0 (0.002) 

Dale Primary - Various Fire Risk Assessment 
(FRA) Works 

0 0.004 0.004 

Wren Park Primary School - Replacement gas 
main 2018 

0 0.005 0.005 

Total  Delegated Changes Schools 2.538 2.393 (0.145) 

Housing General Fund    

Empty Property Assistance /Acquisitions & 
demolitions of unfit properties 

0.150 0.088 (0.062) 

Disabled Facilities Grants 2.241 2.221 (0.020) 

Healthy Housing Assistance 0.200 0.220 0.020 

Community Energy Savings Project (CESP)  0.050 0.040 (0.010) 

Rapid Rehousing Pathway - Property Refurb  0.040 0 (0.040) 

Compulsory Purchase Order (CPO) 
Compensation payment - 20 Carson Road  

0 0.083 0.083 

Total Delegated Changes Housing General 
Fund 

2.681 2.652 (0.029) 

Property Improvement Programme    

HOP Reconfiguration - Perth House - Upgrade 
to Electrics 

0.020 0.003 (0.017) 

HOP Reconfiguration  - Perth House - 
Replacement of Fire Doors 

0.065 0 (0.065) 

HOP Reconfiguration - Arboretum House - 
Replacement of Fire Alarm System 

0.060 0.003 (0.057) 

Queens Leisure Centre - Steel Shell Calorifier 0.090 0 (0.090) 

Riverside Chambers - Stonewall replacement 0.041 0.020 (0.021) 

Friar Gate Studios 0.010 0.031 0.021 

Council House - Detailed Survey 0.075 0 (0.075) 



    

26 

Council House - Rain Water Harvesting 0.050 0 (0.050) 

Council House - High Voltage Enclosure 0.030 0.015 (0.015) 

Bold Lane Car Park 0.123 0 (0.123) 

218A Osmaston Road & Ashtree House - Roof 
Repairs 

0.052 0 (0.052) 

Nunsfield House, Boulton Lane 0.070 0 (0.070) 

Rosehill Children Centre - fire risk assessment 
works 

0.051 0 (0.051) 

Roe Farm Community Centre 0.048 0 (0.048) 

City Centre Infrastructure 0.298 0.198 (0.100) 

Energy Projects 0.100 0 (0.100) 

Disabled Access 0.100 0 (0.100) 

Mackworth Road Allotment Garden Access 
Bridge 

0.050 0 (0.050) 

Nunsfield House: Fire-related works 0.068 0 (0.068) 

Darley Park Changing Rooms 0.038 0 (0.038) 

Darley Playing Fields 0.045 0 (0.045) 

Lift Replacement/ Maintenance 0.220 0.120 (0.100) 

Milestone House Property Improvement 0.150 0 (0.150) 

Total Delegated Changes Property 
Improvement Programme 

1.854 0.390 (1.464) 

Highways and Transport    

Structures Maintenance 0.686 0.386 (0.300) 

Intelligent Transport Systems Maintenance 0.220 0.133 (0.087) 

Strategic Network Management 2.250 2.201 (0.049) 

Local Traffic Management 0.587 0.578 (0.009) 

Casualty Reduction 0.100 0.062 (0.038) 

Smarter Choices  0.902 0.438 (0.464) 

Cycle Derby 0.289 0.137 (0.152) 

Public Transport 2.213 0.128 (2.085) 

Total Delegated Changes Highways and 
Transport 

7.247 4.063 (3.184) 

Regeneration    

Castleward Enhancement of Public Square  0.334 0.494 0.160 

DE-Carbonise  0 0.033 0.033 

Total Delegated Changes Regeneration 0.334 0.527 0.193 

Vehicles Plant & Equipment    

Refuse Vehicles & Plant 2.650 2.295 (0.355) 

Street Cleaning Equipment 0.438 0.475 0.037 

CCTV 0 0.084 0.084 

Cemetery Vehicles 0 0.025 0.025 

Total Delegated Changes Vehicles, Plant & 
Equipment 

3.088 2.879 (0.209) 

Total Net Changes 17.742 12.904 (4.838) 
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Appendix 3 
Further Changes Required to the 2019/2020 Capital Programme 

 

Summary of Further Changes to 
the Capital Programme 2019/2020 

Latest 
Approved 

Capital 
Programme 

2019/20 
£m 

Revised 
Capital 

Programme 
2019/20 

 
£m 

Change 
£m 

Category 

     

Schools     

Chellaston Secondary School - 
Homeleigh Way Contribution 

1.657 0 (1.657) S 

New Castleward School 0.550 0.480 (0.070) S 

The Bemrose School – Special 
Educational Needs (SEN) Unit 

0.220 0.037 (0.183) 

S £0.092m 
R2 

£0.091m to 
ST Giles in 

20/21 
 

St Clare's Special School – 
Redevelopment 

0.150 0.040 (0.110) 

S £0.018m, 
R2 

£0.092m to 
St Giles in 

20/21 
 

Hackwood Farm Primary School - 
New School S106 scheme 

0.086 0.054 (0.032) S 

Fellows Lands Way Primary s106 0.171 0.221 0.050 
R2 from 

20/21 
 

Derby Moor – 170 Place School 
Expansion 

1.036 0.951 (0.085) 

R2 of 
£0.106m 

from 20/21 
 

Total Changes to the Schools 
Programme 

3.870 1.783 (2.087)  

Housing General Fund     

Long Term Debtor - City Centre Living 1.010 0 (1.010) S 

Milestone House Capital Works 0.380 0 (0.380) S 

 
Total Changes to Housing General 
Fund 

1.390 0 (1.390)  

Property Improvement Programme     

HOP Reconfiguration  Perth House - 
Car Park  

0.655 0.00 (0.655) 
R2 0.100m, 

S 0.555m  

Stores Road Tram shed Demolition 0.144 0.329 0.185 R2 

The Keep 0.085 0 (0.085) R2 

Guildhall Roof Coverings and Stone 
work replacement  

1.125 0.725 (0.400) S 

Swimming Pool New Build 4.681 2.801 (1.880) S 
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Total Changes to the Property 
Improvement Programme 

6.690 3.855 (2.835)  

Summary of Further Changes to 
the Capital Programme 2019/2020 

Latest 
Approved 

Capital 
Programme 

2019/20 
£m 

Revised 
Capital 

Programme 
2019/20 

 
£m 

Change 
£m 

Category 

Highways and Transport 
Programme 

    

A52 20.613 16.004 (4.609) S 

Air Quality 3.493 0.372 (3.121) S 

Total Changes Highways and 
Transport 

24.106 16.376 (7.730)  

Regeneration     

High Quality Office Space (Bold Lane) 0.200 0 (0.200) S 

Market Hall Refurbishments 1.874 1.200 (0.674) S 

City Centre Accelerated Development 0.130 0.030 (0.100) S 

iHub plot preparation 0.746 0.546 (0.200) S 

Project Mulberry 0.100 0.050 (0.050) S 

T12 Phase 2 0.297 0.037 (0.260) 
S to 20/21 
and R2 in 

20/21 

Becket Well 4.410 4.060 (0.350) S 

Alvaston District Centre Improvement 0.016 0 (0.016) S 

Our City Our River 8.000 0.282 (7.718) S/R2 

Our City Our River - Package 1 0 2.630 2.630 R2 

Our City Our River - Package 2 0 0.034 0.034 R2 

Our City Our River – Munio 0 4.000 4.000 R2 

Total Changes to the Regeneration 
Programme 

15.773 12.869 (2.904)  

ICT     

Major IT Hardware Developments 2.754 2.503 (0.251) S 

People Services Information 
Governance Improvements  

0.478 0.247 (0.231) S 

Major IT Systems Developments 0.591 0.122 (0.469) S 

Total Changes to the ICT 
programme 

3.823 2.872 (0.951)  

HRA     

New Build and Acquisitions 9.300 9.621 0.321 R1 

The Knoll New Build 0.100 0.050 (0.050) S 

Berwick Avenue 0.100 0.050 (0.050) S 

Gerard Street 0.405 0.305 (0.100) S 

Aida Bliss 0.803 0.757 (0.046) S 

Parliament Street 0.250 0.100 (0.150) S 

Compulsory Purchase Order (CPO) 
57 Walbrook Road 

0.100 0.170 0.070 R1 

Bridge Street – HRA 0.075 0.050 (0.025) R1 

Bosworth – HRA 2.700 2.000 (0.700) S 

Total Changes to The HRA 
Programme 

13.833 13.103 (0.730)  
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TOTAL CHANGES TO 
PROGRAMME 

69.485 50.858 (18.627)  

  
  

 
 Key of 

Categories    

  A  
Additional schemes from new funding 
secured  

  A1  
Scheme increase funded by previous 
years’ reserves income 

  S  Re-phasing  

  R1  
Other Adjustments  - Scheme 
Reductions/Increases 

 R2 
Re-allocated Within Departments 
Programme 

 R3 
Re-allocated To Different Departments 
Programme 
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Appendix 4 
 

 S106 Contributions By Ward   

S106 Ward Received Expiry Planned use Amount  

Kingsway 
Retail Park 

Abbey 2011/12 
16-Feb-
21 

Provision of art in the vicinity of the 
development  

0.013m 

Kingsway 
Retail Park 

Abbey 2013/14 
16-Feb-
21 

Provision of improvements to or 
maintenance of transport facilities 
within the A516 Uttoxeter Road and 
A5250 Burton Road 

0.022m 

Parcel 
Terrace 

Abbey 2019/20 
24-Jul-
29 

Towards the provision of 
improvements to the pedestrian 
route along Parcel Terrace and 
cycling routes surrounding Parcel 
Terrace. 
 

0.012m 

Devonshire 
Drive 

Allestree 2015/16 
09-Nov-
25 

Kedleston road corridor to include 
highway work, public transport, 
cycling and pedestrian facilities 

0.014m 

Devonshire 
Drive 

Allestree 2015/16 
09-Nov-
20 

POS reasonably capable of serving 
the site 
 

0.020m 

Devonshire 
Drive 

Allestree 2015/16 
09-Nov-
25 

Public Realm in the City of Derby 0.001m 

Palm Court 
Island 

Allestree 2014/15 
22-Jan-
25 

Facilities within the A6 Duffield 
Road/Kedleston Road corridor to 
include highway, public transport, 
pedestrian or cycling 
 

0.006m 

Palm Court 
Island 

Allestree 2014/15 
22-Jan-
20 

Provision of or improvements to 
public open space reasonably 
capable of serving the application 
site 
 

0.001m 

Palm Court 
Island 

Allestree 2014/15 
22-Jan-
25 

Provision of or improvements to 
public realm reasonably capable of 
serving the application site  

0.001m 
 

Belmore 
Way 

Alvaston 
2013/14 & 
2014/15 

26-Jun-
23 

Provision of improvements to or 
maintenance of transport facilities 
within the A6(T) London Road 
corridor which may include highway 
works public transport cycling and/or 
pedestrian facilities 
 

0.015m 
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Belmore 
Way – 
Westside 
Park 

Alvaston 2015/16 
09-Jun-
25 

Towards the provision of 
improvements to or maintenance of 
transport facilities within the A6 
London Rd corridor, this may include 
highways works, public transport, 
cycling and/or pedestrian facilities. 
 

0.061m 

S106 Ward Received Expiry Planned use Amount  

Coleman 
Street 

Alvaston 2015/16 
23-Jul-
25 

For the provision of improvements 
to or maintenance of transport 
facilities within the A514 Osmaston 
Rd corridor, which may include 
highway works, public transport, 
cycling and/or pedestrian facilities 

0.027m 

Coleman 
Street 

Alvaston 2015/16 
23-Jul-
2020 

Provision of public art on the cycle 
route adjacent to the property  

0.010m 

Roundhouse 
PH, London 
Rd 

Alvaston 2016/17 
23-May-
21 

Improvements to public realm within 
the City of Derby  

0.001m 

Roundhouse 
PH, London 
Rd 

Alvaston 2016/17 
23-May-
26 

POS reasonably capable of serving 
the site 

0.012m 
 

Former Sixth 
Kenning site, 
Cathedral 
Road 

Arboretum 2016/17 
04-Oct-
26 

Improvements to health facilities 
reasonably capable of serving the 
development 

0.010m 

Bramble 
Business 
Centre 

Arboretum 2017/18 TBC 

Towards the provision or 
enhancement of offsite POS 
reasonably serving the application 
site. 

0.013m 

Bramble 
Business 
Centre 

Arboretum 2017/18 TBC 
Provision of or enhancement of 
Public realm within the City. 

0.001m 

Beaconsfield 
Club  

Arboretum 2015/16 
18-Mar-
26 

Towards the provision of 
improvements to transport facilities 
reasonably capable of serving the 
application site. 

0.003m 

Former Sixth 
Kenning site, 
Cathedral 
Road 

Arboretum 2016/17 
04-Oct-
26 

Major open space within the vicinity 
of the property 

0.034m 
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Former Sixth 
Kenning site, 
Cathedral 
Road 

Arboretum 2016/17 
04-Oct-
26 

Public realm within the city 0.016m 

Former Sixth 
Kenning site, 
Cathedral 
Road 
 

Arboretum 2016/17 
04-Oct-
26 

Swimming pools reasonably capable 
of serving the site 

0.011m 

S106 Ward Received Expiry Planned use Amount  

Cathedral 
Road/Willow 
Row  

Arboretum  2017/18 
31-Jan-
24 

Application and implementation of a 
TRO to restrict loading along the site 
frontage to times outside the peak 
period for traffic  

0.007m 

Full Street Arboretum 2014/15 
20-Jul-
24 

To be used solely for the provision of 
improvements to the cycling facilities 
or other sustainable transport or 
public transport improvements 
within the city of Derby. 

0.010m 

Full Street Arboretum 2014/15 
11-Apr-
24 

That the Public Realm Contribution 
shall be used solely for the provision 

0.031m 

Jurys Inn, 
King Street 

Arboretum 2008/09 
No 
spend 
Limit 

Provision of Public Art reasonably 
capable of serving the application 
site 

0.002m 

45-47 
Mount 
Street 

Arboretum  2018/19 
19-Apr-
23 

Improvements to play areas and 
facilities within Arboretum Park 

0.016m 

45-47 
Mount 
Street 

Arboretum  2018/19 
19-Apr-
28 

improvements to public realm within 
St Peter's St, Albion St and/or 
Exchange street or reasonably 
capable of serving the application 
site 

0.001m 

Normanton 
Road/Burton 
Road  

Arboretum 2018/19  Public art capable of serving the site 0.008m 

Normanton 
Road/Burton 
Road  

Arboretum 2018/19  

For the provision of improvements 
to or maintenance of transport 
facilities within the Normanton Road 
corridor, this may include highway 
works, public transport, cycling 
and/or pedestrian facilities. 

0.050m 

4-6 Stafford 
Street and 
car park to 
rear 

Arboretum  2005/06  

Provision or enhancement of off-site 
public open space reasonable 
capable of serving the application 
site 

0.027m 

St Joseph's 
Church, Mill 
Hill Lane 

Arboretum  2015/16  
Towards the provision of 
improvements to or maintenance of 
transport facilities within the A516 

0.018m 
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Uttoxeter Rd/ A5250 Burton Rd 
corridor which may include highway 
works, public transport, cycling 
and/or pedestrian facilities 
 

St Joseph's 
Church, Mill 
Hill Lane 

Arboretum  2015/16  
Provision of or enhancements to 
public realm within the City  

0.008m 

St Joseph's 
Church, Mill 
Hill Lane 

Arboretum  2015/16  
Off-site POS reasonably capable of 
serving the application site  

0.001m 

S106 Ward Received Expiry Planned use Amount  

36 St Peter's 
Churchyard 

Arboretum 2016/17  
Public transport, cycling and 
pedestrian facilities within the city 
centre  

 
0.006m 

36 St Peter's 
Churchyard 

Arboretum 2016/17  Public realm within the city centre 0.001m 

36 St Peter's 
Churchyard 

Arboretum 2016/17  
Public open space capable of serving 
the application site  

0.013m 

69 
Wardwick 

Arboretum    
Provision of facilities and/or 
improvements to Silk Mill Park 

0.010m 

Stenson 
Road 

Blagreaves 2014/15 
31-Mar-
21 

Provision of cycle route along Sinfin 
Lane between Redwood Road and 
Wordsworth Avenue comprising 
500m of signing and lining 
 

0.014m 

Stenson 
Road 

Blagreaves 2014/15 
31-Mar-
21 

650m Heatherton Cycle route 
between Stenson Road and the 
proposed City Park 

0.053m 

Stenson 
Road 

Blagreaves 2014/15 
31-Mar-
21 

Real time passenger information for 
14 buses and 20 bus stops or by 
agreement between us and the 
County alternative enhancement to 
buses, installation of MOVA and bus 
detection facilities at Stenson Road 
bridge. 
 

0.202m 

Swarkestone 
Drive 

Blagreaves 2004/05 
No time 
limit on 
spending 

provision or enhancement of off-site 
open space reasonably capable of 
serving the application site 

0.001m 

Woodlands 
Lane, 
Chellaston 

Chellaston 2017/18 
12-Apr-
22 

Affordable housing within the city  0.151m 

West 
Chellaston  

Chellaston 2005/06 
No time 
limit 

Affordable housing within the city-
New unties of affordable 
Accommodation 

0.460m 

Fellow Lands 
Way 

Chellaston 
2016/17 & 
2017/18 

06-Apr-
26 

Primary education capable of serving 
the site 

0.652m 

Fellow Lands 
Way 

Chellaston 
2016/17 & 
2017/18 

06-Apr-
26 

Secondary education serving the 
application site  

0.731m 
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Holmleigh 
Way (The 
Tadpole) 

Chellaston 2017/18 
15-Jan-
28 

Provision of primary school facilities 
s 

0.071m 

Holmleigh 
Way (The 
Tadpole) 

Chellaston 2017/18 
15-Jan-
28 

Provision of secondary school 
facilities 

0.078m 

Woodlands 
Lane 

Chellaston 2017/18 
02-Feb-
21 

Secondary education in the vicinity 
of the site 

0.005m 

Fellow Lands 
Way 

Chellaston 2016/17 
06-Apr-
21 

Improvements to sports facilities and 
open space at Chellaston Park 

0.077m 

Fellow Lands 
Way 

Chellaston 2016/17 
06-Apr-
26 

Improvements to Snellsmoor 
Community Room 
 

0.038m 
 

S106 Ward Received Expiry Planned use Amount  

Fellow Lands 
Way 

Chellaston 2016/17 
06-Apr-
26 

£50,000 for A514 corridor 
improvements, £20,000 for 
improvements to signalling at High 
Street, improved signage and anti-
skid surfacing and £30,000 for 
extending the 40mph limit at 
Acrefield Way   

0.103m 

Innovation 
Centre 

Chellaston 2015/16 
No time 
limit 

For the provision of, or 
improvements to public transport, 
cycling and pedestrian facilities 
within the A514 Osmaston Road 
corridor (which may include revenue 
funding to support services, 
including Council staff time to 
support, design and implement the 
schemes, services and travel 
behaviour initiatives) and unless 
agreed by the Owner to no other 
purpose. 

0.063m 

Merrill 
College 

Chellaston 2011/12 
07-Feb-
22 

Improvements to or maintenance of 
transport facilities within the A514 
corridor which may include highway 
works, public transport, cycling 
and/or pedestrian facilities 

0.069m 

Merrill 
College 

Chellaston 2012/13 
11-Sep-
24 

Provision of or improvements to the 
public realm 

0.001m 

Merrill 
College 

Chellaston 2011/12 
07-Feb-
22 

Community centres reasonably 
capable of serving the site 

0.054m 

Merrill 
College 

Chellaston 2011/12 
07-Feb-
22 

Provision of, or improvements to 
library facilities  

0.015m 

Rose & 
Crown 

Chellaston 2018/19 10 Years 

For the installation, alteration, 
improvements and/or maintenance 
of traffic signals at High St/Station 
rd./Swarkestone Rd and 
Improvement and provision of public 

0.066m 
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transport, cycling and pedestrian 
facilities on or adjacent to the A514. 

Rose & 
Crown 

Chellaston 2018/19 10 Years 
A scheme to be commissioned and 
implemented by the Council in the 
vicinity of the application site 

0.015m 

Woodlands 
Lane 

Chellaston 2015/16 
02-Feb-
21 

Improvements to the Snellsmoor 
Community Room  

0.038m 

Woodlands 
Lane 

Chellaston 2015/16 
02-Feb-
21 

Major open space and/or sports 
facilities reasonably capable of 
serving the site  
 

0.086m 

Woodlands 
Lane 

Chellaston 2015/16 
02-Feb-
21 

Public transport and pedestrian 
facilities in the A514 corridor  

0.041m 

S106 Ward Received Expiry Planned use Amount  

Swarkstone 
Road 

Chellaston 2015/16 
04-Oct-
23 

Provision of POS reasonably capable 
of serving the site 

0.020m 

Swarkstone 
Road 

Chellaston 2015/16 
04-Oct-
28 

Public realm within the city 0.002m 

Swarkstone 
Road 

Chellaston 2015/16 
04-Oct-
23 

Towards the provision of 
improvements to or maintenance of 
transport facilities within the 
A514/Osmaston Road corridor which 
may include highway works, public 
transport, cycling and/or pedestrian 
facilities. 

0.014m 

Agard Street 
phase 2 
(student) 
 

Darley 2016/17 
21-Jan-
29 

Health facilities reasonably capable 
of serving the site  
 

0.008m 

Bath Street 
Mills  

Darley 2016/17 
 Open 
Ended 

Flood mitigation landscaping in the 
vicinity of the site  
 

0.096m 

Agard Street 
phase 2 
(student) 
 

Darley 2016/17 
21-Jan-
24 

Improvements to open space at 
Darley Fields or Parker's Piece 
and/or open space in connection 
with Friar Gate Bridge  
 

0.049m 

Agard Street 
phase 2 
(student) 
 

Darley 2016/17 
21-Jan-
24 

Public realm in the vicinity of Friar 
Gate Bridge  
 

0.008m 

Agard Street 
phase 2 
(student) 
 

Darley 2016/17 
21-Jan-
24 

Public art in the vicinity of Friar Gate 
Bridge  
 

0.011m 

Agard Street 
phase 2 

Darley 2016/17 
21-Jan-
29 

Swimming pools reasonably capable 
of serving the site 

0.019m 
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(student) 
 

Broadway 
Baptist 
Church 

Darley 2014/15 
27-Jun-
24 

Tree planting and maintenance 
reasonably serving the site. 

0.021m 

Brook Street 
builders 
yard 

Darley 2013/14 
17-Sep-
23 

Provision of or improvements to 
swimming pools or fitness suites 
reasonably capable of serving the 
application site 
 

0.029m 

Highfields, 
Broadway 

Darley 2007/08 
No time 
limit on 
spending 

Junction improvements 0.187m 

Agard Street 
Phase 1 DOV 

Darley 2016/17 
04-Jun-
26 

Public Realm/public art associated 
with Friar Gate Bridge 

0.016m 

Lodge Lane Darley 2015/16 
17-Sep-
23 

Public realm , highways, affordable 
housing, open space 

0.003m 

S106 Ward Received Expiry Planned use Amount  

Milner 
House 

Darley 2012/13 
01-Sep-
22 

Improvements to public realm within 
the City of Derby  
 

0.001m 

Oaklands, 
103 Duffield 
Road 

Darley 2017/18 
26-Jul-
27 

Provision of, or improvements to 
public transport, cycling & 
pedestrian facilities between 
junctions at Five Lamps and 
Broadway, within A6 Duffield Road & 
Kedleston Road corridor 

0.014m 

Oaklands, 
103 Duffield 
Road 

Darley 2017/18 
26-Jul-
22 

Provision of or improvements to POS 
reasonably capable of serving 
application site 
 

0.018m 

Oaklands, 
103 Duffield 
Road 

Darley 2017/18 
26-Jul-
27 

Provision of or improvements to 
public realm within City of Derby 

0.001m 

St Helens 
Street/King 
Street 

Darley 2015/16 
10-Dec-
25 

Provision of or enhancement of 
offsite Public Open Space and/or 
Public Realm reasonably capable for 
serving the Application Site. 
 

0.045m 

St Helens 
Street/King 
Street 

Darley 2015/16 
10-Dec-
25 

Provision of improvements to or 
maintenance of transport facilities 
within the A6(T) Duffield 
Road/Kedleston Road corridor which 
may include highway works public 
transport cycling and/or pedestrian 
facilities  

0.035m 

Agard 
Street/Friar 
Gate/Ford 

Darley 2015/16 
01-May-
25 

Public realm and/or public art 
associated with Friar Gate bridge 

0.054m 
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Street 

Mansfield 
Road, 
Breadsall 
Hilltop 

Derwent 2016/17 5 years 
POS at Darley Park and Darley 
Playing Fields 

0.310m 

Mansfield 
Road, 
Breadsall 
Hilltop 

Derwent 2016/17 10 Years 
Public transport, cycling and 
pedestrian facilities in the A61  
transport corridor  

0.149m 

Sawley 
Packaging 

Derwent 2014/15 
04-Sep-
24 

Public art serving the site  0.007m 

Manor 
Kingsway 
site  

Littleover 2014/15 
20-Jan-
25 

the provision of improvements to or 
maintenance of transport facilities 
within the A516 Uttoxeter 
Road/A520 Burton Road corridor 
which may include highway works 
public transport cycling and/or 
pedestrian facilities 

0.024m 

S106 Ward Received Expiry Planned use Amount  

Manor 
Kingsway 
site  

Littleover 2014/15 
20-Jan-
25 

Improvements to library facilities 
reasonably capable of serving the 
application site 

0.019m 

Manor 
Kingsway 
Phase 2 

Littleover 2014/15 
20-Jan-
25 

Towards the provision of 
improvements to or maintenance of 
transport facilities within the A516 
Uttoxeter Rd/ A5250 Burton Road 
corridor which may include Highway 
works, public transport, cycling 
and/or pedestrian facilities. 

0.192m 

Manor 
Kingsway 
Phase 2 

Littleover 2014/15 
20-Jan-
25 

Towards the provision of community 
facilities capable of serving the 
application site. 

0.070m 

Nuffield 
Hospital 

Littleover 2014/15 
15-May-
24 

Highways improvements 0.029m 

Follows, 
Heatherton 

Littleover 2006/07 
04-Oct-
21 

Education facilities and/ or 
community facilities 

0.053m 

Manor 
Kingsway 
Phase 2 

Littleover 2014/15 10 years 
Primary education reasonably 
capable of serving the application 
site 

1.443m 

Arthur Neal 
House 

Mackworth 2011/12 
31-Jul-
21 

Towards the provision of 
improvements to or maintenance of 
transport facilities within the A52 
Ashbourne Road corridor which may 
include highway works public 
transport cycling and/or pedestrian 
facilities 

0.019m 

Mackworth Mackworth 2012/13 31-Jan- Provisions of improvements to or 0.137m 
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College, 
Prince 
Charles 
Avenue 

22 maintenance of transport facilities 
within the A52 Ashbourne Road 
corridor 

Mackworth 
College, 
Prince 
Charles 
Avenue 

Mackworth 2012/13 
31-Jan-
22 

Provision of or improvements to 
public realm 
 
 
 
 
 
 
 
 
 
 

0.022m 

Prince 
Charles 
Avenue 
Phase 2 

Mackworth 2014/15 
08-Apr-
25 

Improvements to or maintenance of 
transport facilities within the A52 
Ashbourne Rd corridor which may 
include highway works public 
transport, cycling and /or pedestrian 
facilities and/or travel planning 
 

0.137m 

S106 Ward Received Expiry Planned use Amount  

Prince 
Charles 
Avenue 
Phase 1 

 
Mackworth 

 
2010/11 

 
10 Years 

 
Provision of art within the vicinity of 
the site 

 
0.158m 

Radbourne 
Lane 

Mackworth 2017/18 
14-Apr-
24 

Improvements to alleviate rat 
running in Mackworth estate, 
congestion on Station 
Road/Radbourne Lane and the 
upgrading of Windmill Hill Lane 
footpath to a multi-user route 

0.488m 

Hackwood 
Farm 

Mickleover 2017/18 
Open 
Ended 

Architects fees associated with the 
primary school  
 

0.318m 

Hackwood 
Farm 

Mickleover 2017/18 
Open 
Ended 

Improvements to a ramp leading to 
Mickleover greenway 
 

0.017m 

Mickleover 
Campus 

Mickleover 2010/11 
No time 
limit  

Goal posts 0.003m 

Sunny Hill 
Infants 

Normanton 2014/15   

Provision of, or improvements to, 
health facilities reasonably capable 
of serving the site 
 

0.034m 

Grange 
Hotel, 
Ingleby Ave 

Normanton 2016/17 
02-Aug-
26 

Improvements to the public realm 
within Derby 

0.002m 

Former Normanton 2017/18 15-Jan- For local traffic management 0.015m 
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Normanton 
Junior site, 
Grange 
Avenue 

28 measures, including TROs, markings, 
signage, informal crossing provision, 
tactile paving, warning signs, 
pedestrian guardrails or any other 
works as identified to mitigate local 
highway impacts 
 

Former 
Normanton 
Junior site, 
Grange 
Avenue 

Normanton 2017/18 
15-Jan-
28 

Highway junction improvements 
between Stenson Road/Village Street 
and the junction of the A5111 and 
Stenson Road 

0.065m 

Grange 
Hotel, 
Ingleby Ave 

Normanton 2016/17 
2-Aug-
26 

Provision of improvements to the 
Stenson Road corridor which may 
include highway work, pedestrian, 
public transport or cycling 
 

0.023m 

Sunny Hill 
Infants 

Normanton 20/03/2013 10 years Public Realm in the City of Derby  0.005m 

Sunny Hill 
Infants 

Normanton 20/03/2013 10 years 
POS reasonably capable of serving 
the site  

0.040m 

Mansfield 
Road/Lime 
Lane 

Oakwood 17/03/2016 10 years 
Additional meeting room facilities at 
Oakwood Community Centre 

0.203m 
 

S106 Ward Received Expiry Planned use Amount  

Mansfield 
Road/Lime 
Lane  

Oakwood 17/03/2016 10 years 

Improvements to the A61 Mansfield 
Road corridor which may include 
highway works, public transport, 
cycling and/or pedestrian facilities 
and transport planning 

0.312m 

Mansfield 
Road/Lime 
Lane 

Oakwood 17/03/2016 10 years 
Improvements to or provision of a 
swimming pool at Springwood 
Leisure Centre 

0.128m 

Mansfield 
Road/Lime 
Lane  

Oakwood 17/03/2016 5 years  Improvements to Oakwood Park  0.200m 

Mansfield 
Road/Lime 
Lane  

Oakwood 17/03/2016 15 years  
Improvements to. Management of 
and maintenance of Chaddesden 
Wood  

0.113m 

Wragley 
Way 

Sinfin 2017/18 
11-Jul-
27 

Facilities at Sinfin Moor Community 
Centre, Moorways Sports Centre, 
Sinfin Library, healthcare centre 

0.277m 

Wragley 
Way 

Sinfin 2014/15 
16-Aug-
28 

public transport, pedestrian or cycle 
facilities within the Stenson Road 
corridor 
 

0.220m 

Wragley Sinfin 23/09/14 TBC Facilities at Sinfin Moor Community 0.024m 
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Way 
 

  Centre, Moorways Sports Centre, 
Sinfin Library, healthcare centre 
 

Former 
Spondon 
Reservoir, 
Huntley 
Avenue 

Spondon 2013/14 10 years 

Provision of improvements to or 
maintenance of transport facilities 
within the A52/Nottingham Road 
corridor which may include highways 
works, public transport, cycling or 
pedestrian facilities 

0.015m 

The Yarn 
Spinner 

Spondon 2017/18 5 years 
Improvements to the access to 
Sandringham Drive park 
 

0.024m 

The Yarn 
Spinner 

Spondon 2017/18 10 years 

Schemes included in the city centre 
Masterplan or reasonably capable of 
serving the site  
 

0.002m 

 Total    9.545m 
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Summary per Ward 
 

Ward Remaining 
Balance 

Abbey 0.047m 

Allestree 0.043m 

Alvaston 0.126m 

Arboretum 0.297m 

Blagreaves 0.270m 

Chaddesden 0.000m 

Chellaston 2.850m 

Darley 0.615m 

Derwent 0.466m 

Littleover 1.830m 

Mackworth 0.961m 

Mickleover 0.338m 

Normanton 0.185m 

Oakwood 0.956m 

Sinfin 0.520m 

Spondon 0.041m 

Total 9.545m 

 
 


	Legal implications

