APMS Contract Review: St Thomas Road Surgery
GANTT CHART - Sept 2021 to Oct 2022

APPENDIX 1

Task	Target Dates - updated 11/11/2021	Week	Approx Days	20-Sep-21	27-Sep-21	4-Oct-21	11-Oct-21	18-Oct-21	25-Oct-21	1-Nov-21	8-Nov-21	15-Nov-21	22-Nov-21	29-Nov-21	6-Dec-21	13-Dec-21	20-Dec-21	27-Dec-21	3-Jan-22	10-Jan-22	17-Jan-22	24-Jan-22	31-Jan-22	7-Feb-22	14-Feb-22	21-Feb-22	28-Feb-22	7-Mar-22	14-Mar-22	21-Mar-22	28-Mar-22	4-Apr-22
Patient engagement and analysis		1	136	X																												
Publication of PIN/invitation to market events	**25/10/2021**	25	5						X																							
Market engagement event(s)	**03/12/2021**	30	10											X	X																	
Preparation of tender documents	**Active - 30/11/21**	22	60			X	X	X	X	X	X	X	X	X																		
Invitation to tender (ITT) out	**05/01/2022**	35	40																X	X	X	X	X	X								
Closing date for ITT	**25/02/2022**	41	5																							X						
Evaluation (Qualification & Techinical Questions)	**28/2 - 18/3 2022**	42	14																								X	X	X			
Bidder presentations/interviews (if required)	**Mar-22**	44	12																										X	X		
Moderation/identification of Preferred Bidder	**Mar-22**	46	10																												X	X
Internal governance to approve Preferred Bidder	**Mar/Apr 2022**	48	25																													
Outcome letters/standstill period	**May-22**	52	18																													
Contract award	**May/Jun 2022**	55	10																													
Contingency		57	91																													
Mobilisation	**June/July/Aug/Sept**	57	150																													
Contract start date - 1st October 2022	**01/10/2022**	74	5																													

Task	Target Dates - updated 11/11/2021	Week	Approx Days	11-Apr-22	18-Apr-22	25-Apr-22	2-May-22	9-May-22	16-May-22	23-May-22	30-May-22	6-Jun-22	13-Jun-22	20-Jun-22	27-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	15-Aug-22	22-Aug-22	29-Aug-22	5-Sep-22	12-Sep-22	19-Sep-22	26-Sep-22	3-Oct-22
Patient engagement and analysis		1	136																										
Publication of PIN/invitation to market events	**25/10/2021**	25	5																										
Market engagement event(s)	**03/12/2021**	30	10																										
Preparation of tender documents	**Active - 30/11/21**	22	60																										
Invitation to tender (ITT) out	**05/01/2022**	35	40																										
Closing date for ITT	**25/02/2022**	41	5																										
Evaluation (Qualification & Techinical Questions)	**28/2 - 18/3 2022**	42	14																										
Bidder presentations/interviews (if required)	**Mar-22**	44	12																										
Moderation/identification of Preferred Bidder	**Mar-22**	46	10																										
Internal governance to approve Preferred Bidder	**Mar/Apr 2022**	48	25	X	X	X																							
Outcome letters/standstill period	**May-22**	52	18				X	X	X																				
Contract award	**May/Jun 2022**	55	10							X	X																		
Contingency		57	91																										
Mobilisation	**June/July/Aug/Sept**	57	150									X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Contract start date - 1st October 2022	**01/10/2022**	74	5																										X